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SECTION 1

INTRODUCTION

1.1 Purpose

This Preliminary (30%) Remedial Design (Preliminary RD) Report presents the concepts of the
RD for the North Sanitary (a.k.a., Valleycrest) Landfill (Site) for review by the United States
Environmental Protection Agency (USEPA). This report has been prepared by Geosyntec
Consultants (Geosyntec) in accordance with the Remedial Design Work Plan (RDWP)
(Geosyntec, 2021) on behalf of the Settling Work Parties (SWPs).

The remedial design and remedial action (RD/RA) are being conducted in accordance with the
Record of Decision (ROD) (USEPA, 2013). Specifically, this Preliminary RD Report was prepared
in accordance with the requirements within the Statement of Work (SOW) Section 3.5, contained
in Appendix B of the RD/RA Consent Decree (CD) for the Site (Civil Action No. 3:18 cv 00054).

Overall, the RD will be submitted in the following phased approach:
e This Preliminary RD will address not less than 30% of the total design;

e The Pre-Final RD will address USEPA comments on the Preliminary RD submittal and
will represent 95% completion of the total design; and

e The Final RD will address USEPA comments on the Pre-Final (95%) RD submittal and
will represent 100% completion of the design including all drawings and specifications
ready for bid advertisement.

Concurrent with the submittal of the Pre-Final RD, a Remedial Action Work Plan (RAWP) will
be prepared and submitted to the USEPA for approval per SOW Section 7.3 (RA Schedule).

1.2 Organization of Report

This Preliminary RD Report addresses the following elements of the RD in the following sections:
Section 1 Introduction
Section 2 Project Information
Section 3 Applicable Permitting and Other Regulatory Requirements
Section 4 Remedial Design

Section 5 Other Site Remedial Activities
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Section 6

Section 7

Section &8

Section 9

Section 10

Section 11

Section 12

Section 13

Section 14
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Performance Standards Verification Plan
Contracting Strategy and Project Schedule
Transportation and Off-Site Disposal Plan
RA Monitoring and Control Measures
Long-Term Operation and Maintenance
Periodic Review Support Plan

Site Wide Monitoring Plan

Supporting Deliverables

References

To assist in the review of this Preliminary RD Report, Table 1-1 lists the SOW items and RD
deliverables and the location in this Preliminary RD Report where these items are located.
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SECTION 2

PROJECT INFORMATION

This section is structured as follows:
Section 2.1  Site Description
Section 2.2 Site Background
Section 2.3  Reference Documents

2.1 Site Description

The Site is located to the northeast of the City of Dayton (City), in Montgomery County, Ohio.
The Site location is shown on Drawing D1 and the existing Site conditions are shown on
Drawing D2. The Site is a former landfill currently owned by The Keystone Gravel Company, a
cancelled company in the State of Ohio. The Site (approximately 102 acres in size) was originally
operated as a sand and gravel quarry between approximately 1935 and the 1970s. Industrial and
municipal wastes were deposited in the eastern two-thirds of the Site from about 1966 to 1975.
Foundry sand and fly ash were deposited in the disposal areas located in the extreme western third
of the Site from the early 1970s until 1991. The Site is bisected, roughly in half, by Valleycrest
Drive.

2.2 Site Background

A Remedial Investigation/Feasibility Study (RI/FS) was completed at the Site. The Ohio
Environmental Protection Agency (Ohio EPA) approved the RI Report (Conestoga-Rovers &
Associates [CRA], 2008) in May 2008, and approved the FS Report (CRA, 2011) in March 2011.
On July 30, 2012, the USEPA issued an Addendum to the FS Report (USEPA, 2012). The
USEPA's decision on the RA to be implemented at the Site is embodied in the ROD (USEPA,
2013).

The United States of America and SWPs entered into a CD on October 30, 2018 (Civil Action
No. 3:18 cv 00054) under which the SWPs will perform response actions at the Site. Appendix B
(SOW for the RD/RA of the CD) states in Section 1.3 (Scope of the Remedy) that the following
tasks are included within the scope of the remedy:

Task 1: Excavation, Treatment, and Disposal of Contaminated Soils and Other Materials
(Completed);

Task 2: Consolidation and Capping of Site;
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Task 3: Actions to Address Non-Aqueous Phase Liquid (NAPL), Landfill Gas (LFG), and
Leachate Contamination, as well as Stormwater; and

Task 4: Institutional Controls, Groundwater Monitoring, and Post-Construction Operation
and Maintenance (O&M).

Per SOW Section 3.1 (Pre-Design Investigation), a Pre Design Investigation (PDI) was performed
to update existing data to support design and implementation of the ROD, and to identify any
changes/modifications of the ROD remedy that may be warranted as part of the RD based on new
information in the years since the RI/FS was completed. The PDI field work was performed during
the period of March through November 2019 in accordance with the approved PDI Work Plan
(PDIWP; [GHD, 2019]). The PDI Evaluation Report (PDIER; [GHD, 2020]) documented the Site
investigations performed, the Site investigation results, an updated conceptual site model, the
impacts of PDI data on design, and conclusions, recommendations, design parameters and criteria
per SOW Section 3.1c.

Regarding SOW Task 1, as stated in PDIER Section 3.2.2 (Sampling), “It is concluded that the
PDI soil sampling analytical results indicated all associated material to be non-hazardous and not
TSCA-regulated. No treatment, excavation, disposal, or location-specific cap design is necessary;
therefore, SOW Task 1 is complete. The proposed RD/RA (i.e., environmental control systems) as
required by the ROD will be designed to meet the applicable federal and state regulations for a
solid waste landfill”.

2.3 Reference Documents

The following Site reference documents were used to develop the design:

e Remedial Investigation Report (CRA, 2008)

e Feasibility Study Report (CRA, 2011) and Addendum to the Feasibility Study Report
(USEPA, 2012)

e Record of Decision (USEPA, 2013)
e Consent Decree (Civil Action No. 3:18-cv00054, 2018)

e Pre-Design Investigation Work Plan (GHD, 2019) and Pre-Design Investigation
Evaluation Report (GHD, 2020)

e Remedial Design Work Plan (Geosyntec, 2021)
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SECTION 3

APPLICABLE PERMITTING AND OTHER REGULATORY REQUIREMENTS

This section is structured as follows:

Section 3.1  Permits

Section 3.2 Applicable or Relevant and Appropriate Requirements (ARARS)
Section 3.3  Guidance

3.1  Permits

Section 121(e) of the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) and Section 300.400(e) of the National Hazardous Substance and Oil Contingency
Plan specifies that no permits necessary for implementation of the remedial action are required for
activities conducted entirely within or in very close proximity to the areal extent of impacts
(i.e., the Site). Accordingly, Federal, State, county, and local permits are not required to implement
the remedial action, but the RD will provide for compliance with ARARs and meeting substantive
or equivalent permitting requirements.

Examples of permit equivalency would be requirements related stormwater best management
practices (BMPs) during RA construction as required by National Pollutant Discharge Elimination
System permit.

3.2 ARARS

ARARs were presented in ROD Section 8.3 and reproduced in the RDWP (Geosyntec, 2021). In
Section 4 of this Preliminary RD Report, each applicable ARAR is discussed in coordination with
its associated RD component.

3.3 Guidance

SOW Section 9.3 (References) lists potentially applicable references and guidance documents,
including among others:

e Guidance for Scoping the Remedial Design, OSWER 9355.0-43, EPA/540/R-95/025
(March 1995)

e Remedial Design/Remedial Action Handbook, OSWER 9355-04B, EPA/540/R-95/059
(June 1995)
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SECTION 4

REMEDIAL DESIGN
The general containment system of the proposed remedy of consolidating material into a solid
waste landfill incorporates features which meet or exceed applicable local, state, and federal
regulations. Similar systems have been implemented at many other modern landfill facilities, and
through their performance, have shown the RD of a solid waste landfill to be protective of public
health and the environment. Using a cap and leachate and LFG management systems, and NAPL
recovery, the goals of the RD are to control and minimize the migration of contaminants, contain
contaminants within the landfill boundary, and collect contaminants through the extraction

systems. Long-term monitoring will confirm if the performance of the landfill has achieved these
goals.

Per the ROD and RDWP, this section contains the preliminary design for each remedy element
and is structured as follows:

Section 4.1  Excavation and Consolidation of Off- and On-Site Materials
Section 4.2 Solid Waste Landfill Cap

Section4.3  Stormwater Management

Section 4.4  NAPL Recovery System

Section 4.5  Leachate Management System

Section 4.6 ~ LFG Management System

Section 4.7  Institutional Controls

Section 4.8  Groundwater Point of Compliance

Section 4.9  USEPA Principles for Greener Cleanups

A list of Drawings is presented in Table 4-1 with Preliminary RD Drawings provided in
Appendix A. A preliminary list of specifications to be prepared during the Pre-Final RD is
presented in Table 4-2.
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4.1 Excavation and Consolidation of Off- and On-Site Materials

4.1.1 Overview

The goals of excavation and consolidation of off- and on-Site materials are to ensure that waste
materials are within the Property boundary or property controlled by the SWPs, promote and
maintain positive stormwater grades on the proposed landfill cap, and to reduce the area requiring
capping. This remedy element will include excavating, relocating, and consolidating the materials
from the Off-Property Buried Waste Area (OPBWA) and Disposal Area 4 with those at Disposal
Areas 1, 2, 3, and 5. The proposed final waste elevations and waste excavation grades for each
disposal area are provided in Drawing D4. Cap construction over the consolidated waste is
discussed in Section 4.2.

4.1.2 Pre-Design Investigation

The PDIER presented the results of subsurface materials investigations that concluded that there
are no restrictions for excavating, relocating, and consolidating the materials from the OPBWA
and Disposal Area 4 with those at Disposal Areas 1, 2, 3, and 5, as shown on SOW Exhibit 5
(Proposed Cap Area & Existing Borrow Area — see SOW Appendix A) (GHD, 2020).

4.1.3 Design Criteria & ARARs

This Preliminary RD for excavation and consolidation of off- and on-Site materials was completed
in accordance with the SOW and RDWP. All applicable RD/RA elements will be conducted in
accordance with Ohio Administrative Code (OAC) 3745-27-13 (Procedure to Engage in Filling,
Grading, Excavating, Building, Drilling, or Mining on Land where a Hazardous Waste Facility or
Solid Waste Facility was Operated) (Solid Waste and Infectious Waste Regulations).

4.1.4 Analysis

The removal of all waste from the OPBWA and Disposal Area 4 will be verified by visual
inspection and the removal of a minimum of 6 inches of subbase material below excavated waste.
Additional details will be provided in the finalized Construction Quality Assurance/Quality
Control Plan (CQA/QCP). A preliminary CQA/QCP is provided in Appendix B.

Evaluation of the need for, and design of (if necessary), dewatering systems during Disposal
Area 4 excavation will be completed during the Pre-Final RD. The RI identified no leachate in
Disposal Area 4. The RI and PDI found the bottom of Disposal Area 4 waste to be at an elevation
of approximately 742.7 feet (ft) above mean sea level (AMSL) whereas the PDI found the water
table in this area to be slightly lower at approximately 740 ft AMSL. Any surface water that
contacts waste while still in the original location and being excavated will be managed as leachate.
In order to minimize stormwater/waste contact, waste excavation will be performed during dry
periods and at the end of the day covered with soil or other alternate daily cover.
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4.1.5 Remedy Description

The objectives of excavating, relocating, and consolidating the materials from these areas are as
follows:

a. Excavate the OPBWA and consolidate within the Site boundaries.

b. Fill, grade, and revegetate the former OPBWA to match existing grades and drainage
patterns.

c. Excavate Disposal Area 4 and relocate to Disposal Areas 1, 2, 3, and 5 to be used as

grading fill. A portion of Disposal Area4 may be screened for use as engineered
subbase or bedding material subject to appropriate soil testing requirements approved
by the Agencies which will be discussed in the Pre-Final RD.

d. Develop an erosion and sediment pollution control program for use during construction
using BMPs and that meets the substantive Federal and State stormwater management
regulations applicable to land disturbance. Additional details will be provided in the
Pre-Final CQA/QCP.

e. After excavation and relocation of materials, the former Disposal Area 4 will be used
along with the existing designated area for future stormwater management as discussed
in Section 4.3.

f. Based on the proposed final landform grading to promote stormwater drainage and to
minimize waste excavation activities in Disposal Area 2, the estimated 160 cubic yards
(cy) of Disposal Area 2 waste on City Lot 74625 will be capped in place.

g. Properly decommission Main Aquifer well NSL-38D (located in the middle of
Disposal Area 1) and three former production wells (in the vicinity of the borrow area)
during remedy construction.

Applicable Drawings (Appendix A) include:

e Drawing D2 — Existing Site Conditions and Utilities;

e Drawing D3 — Bottom of Waste Elevations;

e Drawing D4 — Top of Proposed Final Waste Elevations & Waste Excavation Grades;
e Drawing D5 — Final Landform Grades;

e Drawing D7 — Typical Final Cover, Leachate, & Landfill Gas System Details; and

e Drawing D10 and D11 — Engineering Cross-Sections.
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4.2 Solid Waste Landfill Cap

4.2.1 Overview

Solid waste landfill capping will require landfill grading and cap construction as discussed below.
The goals of landfill grading and cap construction are to promote positive stormwater drainage,
thereby minimizing infiltration of stormwater into the waste and leachate generation. Reducing the
fill volumes will minimize post-capping settlement and associated impacts on the cap, leachate,
and LFG management systems. Designs specific to stormwater management are discussed in
Section 4.3.

4.2.2 Pre-Design Investigation

The PDI confirmed that a solid waste landfill cap is appropriate for all Disposal Areas at the Site.

4.2.3 Design Criteria and ARARs

This section presents the design criteria and ARARs included in the ROD and additional design
criteria applicable to the solid waste landfill cap. The required landfill standards and related
ARARSs are contained primarily in OAC 3745-27-08 and OAC 3745-27-11.

Landfill Grading ARARs

As discussed in the ROD and SOW, the cap system is not required to meet the usual 5% minimum
slope grade requirement (in all areas except where surface water control structures are located).

Cap Construction

SOW Section 1.3b.(2) and (3) require that Disposal Areas 1, 2, 3, and 5 be covered with a solid
waste composite cap system designed in accordance with OAC 3745-27-08 and OAC 3745-27-11.
The ARAR-compliant cap design includes (from top to bottom): 6-inch vegetative layer, 6-inch
common fill layer, 12-inch sand drainage layer having a minimum permeability of 1x10~ cm/sec
(totaling a 24-inch cap protection layer), flexible membrane liner (FML), geosynthetic clay liner
(GCL), and 6-inch engineered subbase, as shown in Drawing D7.

Vegetative Layer

The landfill cap will include a vegetative layer (topsoil) having a minimum thickness of 6 inches.
The vegetative layer shall be constructed in a manner such that healthy grasses or other vegetation
can form a complete and dense vegetative cover not later than 1 year after placement in accordance
with OAC 3745-27-08.
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Fill Layer

The landfill cap will include a fill layer having a minimum thickness of 6 inches below the
vegetative layer. The fill layer will serve as a protective layer and be composed of natural soil.

Sand Drainage Layer

The landfill cap will include a sand drainage layer having a minimum thickness of 12 inches below
the fill layer. The sand drainage layer will have minimum hydraulic conductivity of 10~ cm/sec.

The sand drainage layer will convey water to the perimeter of the new cap system. An engineering
detail will be developed as part of the Pre-Final RD to illustrate how the sand drainage layer will
drain to the stormwater management system.

Flexible Membrane Liner

The landfill cap will include a FML below the sand drainage layer. The FML will have welded
seams meeting the specifications of OAC 3745-27-08. The following design criteria are selected:
e The FML shall be installed using good construction practices under a CQA/QCP;

e The seams of all FML sheets shall be fusion or extrusion welded; all seams shall be leak
tested;

e The FML layer shall be resistant to anticipated differential settlement (settlement analysis
to be completed as part of the Pre-Final RD);

e The FML shall be resistant to freeze-thaw effects and construction conditions; and

e Though not anticipated, on slopes greater than 10% the FML shall be textured to increase
friction resistance against sliding.

Based on manufacturing literature and previous project experience, 40-mil thick, linear low density
polyethylene (LLDPE) will be used for the FML. Alternate materials such as high density
polyethylene (HDPE), polyvinyl chloride (PVC), or ethylene propylene diene monomer (EPDM)
may be included as part of the Pre-Final RD. The FML will be underlain by a GCL as a low
permeability layer as discussed below.

Geosynthetic Clay Liner

The landfill cap will include a GCL below the FML. In addition to the specifications for GCLs
provided in OAC 3745-27-08, the following design criteria were selected:

e The GCL shall be installed using good construction practices under a CQA/QCP;

e The seams of all GCL sheets shall be constructed in accordance with the manufacturer’s
specifications;
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e The GCL layer shall be resistant to anticipated differential settlement (settlement analysis
to be completed as part of the Pre-Final RD); and

e The GCL shall be resistant to freeze-thaw effects and construction conditions.
The specific manufacturer and GCL to be used will be determined during the Pre-Final RD.
Engineered Subbase

The landfill cap will include an engineered subbase having a minimum thickness of 6 inches below
the GCL. In addition to the specification for subbase provided in OAC 3745-27-08, the subbase
material shall have no objects (rocks and debris) greater than 1 inch in the maximum dimension
on the surface in contact with the GCL.

Access Road

Access roads will be established after cap construction to maintain access to different landfill units
for maintenance and inspection purposes. Details of the access road design and specific materials
to be used will be assessed during the Pre-Final RD. The road shall be constructed on top of the
fill layer. The vegetative layer will not be required underneath the access road.

Construction Quality Assurance

The cap shall be constructed and monitored under a CQA/QCP in accordance with OAC 3745-27.
A preliminary CQA/QCP is provided in Appendix B.

4.2.4 Analysis
Slope Stability

Per ROD Section 10.2 (Compliance with ARARSs), a preliminary stability analysis has been
performed in accordance with Ohio EPA's "Geotechnical and Stability Analyses for Ohio Waste
Containment Facilities” (September 14, 2004) to demonstrate that the cap can and will be designed
and constructed such that positive drainage is achieved and maintained.

Due to the flatness of the proposed preliminary final landform grades (less than 5%) and stability
of existing grades, slope stability is not expected to be a concern or influence current and future
design decisions, and therefore a slope stability analysis is not needed as part of the RD.

Settlement

Due to the flatness of the proposed preliminary final landform grades and limited thickness of
waste and of the cap, settlement should not be a concern or influence design decisions. Settlement
will be evaluated during the Pre-Final RD.
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4.2.5 Remedy Description

This section provides a summary of the elements of the solid waste landfill cap portion of the
remedy described from the top of the cover downward. Applicable Drawings (Appendix A)
include:

e Drawing D2 — Existing Site Conditions and Utilities;

e Drawing D3 — Bottom of Waste Elevations;

e Drawing D4 — Top of Proposed Final Waste Elevations & Waste Excavation Grades;
e Drawing D5 — Final Landform Grades;

e Drawing D7 — Typical Final Cover, Leachate, & Landfill Gas System Details; and

e Drawing D10 and D11 — Engineering Cross-Sections.
Landfill Grading

A preliminary final landform grading plan incorporating an “inverted sawtooth” pattern is
provided in Drawing D5. The preliminary final landform incorporates interior stormwater
management features (slopes and channels) to minimize fill material needs and address
construction challenges of installing perimeter stormwater ditches around portions of the Site
where there is limited space between the existing waste boundary and property line.

The peak height of the final landform is controlled largely by the perimeter cross-section elements
including perimeter stormwater ditch, groundwater monitoring wells, available space, and the
associated minimum grades to promote positive stormwater drainage. The landfill grading may be
further evaluated during the Pre-Final RD to optimize material balance (i.e., cut/fill volumes
during RA construction).

Several design features will be incorporated into the Pre-Final RD to minimize subgrade fill
material needs, but soil materials for both subgrade fill and final cover protective soils will be
needed. A soil acquisition plan will be developed, for both subgrade fill and protective soils, during
the Pre-Final RD and bid process to assist in acquisition of off-Site soils. The soil acquisition plan
will identify specifications per Ohio EPA requirements, potential sources such as Ohio Department
of Transportation projects, City civil projects, or brownfield redevelopment projects that may have
the need to address excess soil generated from their projects. The soil acquisition plan will include
both geotechnical specifications and chemical limits for the two different soil needs (i.e., subgrade
fill and final cover protective soils) along with potential beneficial reuse options for off-
specification materials.
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Vegetative Layer

The landfill cap system will include a vegetative layer (topsoil) having a minimum thickness of 6
inches. The topsoil will be from an approved on-Site or off-Site source determined during the Pre-
Final RD.

Fill Layer

The landfill cap system will include a fill layer having a minimum thickness of 6 inches below the
vegetative layer. The sources of the fill layer will be determined during the Pre-Final RD and will
be from an approved off-Site source or from the re-use of on-Site soils.

Sand Drainage Layer

The landfill cap will include a sand drainage layer having a minimum thickness of 12 inches below
the fill layer. The thickness (12 inches) and hydraulic conductivity (> 10~} cm/sec) specifications
are minimum values and may be modified during the Pre-Final RD to address waterlogging,
saturation of the overlying layer, or other associated slope stability concerns. Due to the flatness
of the proposed final landform grades, the sand drainage layer may need augmentation with
drainage pipes. This will be evaluated during the Pre-Final RD. The sand drainage layer material
will be from an approved off-Site source determined during the Pre-Final RD.

Flexible Membrane Liner

The landfill cap will include a FML below the sand drainage layer. The FML will be 40 mil-thick
LLDPE, or alternatively, HDPE, PVC, or EPDM may be included as part of the Pre-Final RD.

Geosynthetic Clay Liner

The landfill cap will include a GCL below the FML. The GCL will be selected from an approved
manufacturer during the Pre-Final RD.

Engineered Subbase

The landfill cap will include an engineered subbase having a minimum thickness of 6 inches below
the GCL. The engineered subbase material will be screened material from Disposal Area 4 meeting
specifications and potentially also material, if needed, from an approved off-Site source
determined during the Pre-Final RD.

Access Road

Access roads will be established after cap construction to maintain access to different landfill units
for maintenance and inspection purposes.
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4.3 Stormwater Management

4.3.1 Overview

Excavation, consolidation, and capping will require stormwater management as discussed below.
The stormwater runoff and water from the cap system drainage layer will be managed on Site by
directing the flow into the existing borrow area in the southwest area of the Site. The borrow area
will be combined with the excavated Disposal Area 4 and converted to a stormwater pond and
serve as a retention and infiltration area for collected stormwater.

A preliminary final landform grading plan incorporating an “inverted sawtooth” pattern is
provided in Drawing D5. The preliminary final landform incorporates interior stormwater
management features (slopes and channels) to direct flow to the existing borrow area and minimize
fill material needs. The preliminary final landform will also reduce construction challenges of
installing perimeter stormwater ditches around portions of the Site. Additional goals of stormwater
management are to minimize the need for further cover maintenance, avoid increasing the amount
of runoff into the receiving surface water bodies, and meet erosion and sedimentation control
requirements during construction.

4.3.2 Pre-Design Investigation

Topographic mapping collected during the PDIER was incorporated into the Preliminary RD
Drawings.

4.3.3 Design Criteria and ARARs

Stormwater management will include the control of stormwater flow, erosion, and sedimentation
to meet applicable portions of OAC 3745-27, 40 CFR 122.26(b)(14)(x), and the appropriate
technical requirements of the City Revised Code of Ordinances Chapter 54 — Stormwater
Management.

The existing borrow area is approximately 9.5 acres in size and has approximately 4 feet of
allowable depth, for total capacity of approximately 21.3 acre-feet. The estimated amount of
rainfall over a 24-hour period for a 100-year storm in the Dayton area is approximately 5.5 inches
(point precipitation frequency estimates from National Oceanic and Atmospheric Administration
(NOAA) Atlas 14 — Dayton MCD, Ohio [33 2067] 39.7633 N 84.1911 W 784 feet, National
Weather Service). This amount of rainfall over the approximately 100-acre Site would require a
storage capacity of 34.4 acre feet (assuming 75% runoff), which is approximately 160% of the
existing total capacity of the borrow area. The inclusion of the Disposal Area 4 excavation area as
a stormwater management area connected to the existing borrow area will increase the on-Site
storage capacity to sufficiently provide temporary storage for the calculated stormwater volume
associated with a 100-year, 24-hour storm event at the Site.
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The additional stormwater storage capacity added by the Disposal Area 4 excavation area will be
analyzed during the Pre-Final RD. Factors that may influence the amount of stormwater to be
managed are listed below; however, none of these factors are expected to unfavorably impact the
adequacy of the borrow area and Disposal Area 4 excavation area to temporarily store stormwater
from the Site:

e Vegetation density;
e Good year-round cover;
e Surface roughness;

e Coarse-grained soils (hydrologic soil groups A and B) promote infiltration and reduce peak
flows and may be considered for cap system construction;

e Antecedent moisture condition;
e Prolonged period of rain;
e Frozen ground; and

e Snow melt.

4.3.4 Analysis

Hydrologic analysis for stormwater management features such as drainage benches, downchutes,
detention basins, ditches, and the proposed “inverted sawtooth” stormwater swales will be
completed as part of the Pre-Final RD after the landfill grading design is finalized.

4.3.5 Remedy Description
The design objectives of the landfill cap and stormwater management systems are as follows:

a. Develop an erosion and sediment pollution control program for use during construction
using BMPs and that meets the substantive Federal and State stormwater management
regulations applicable to land disturbance.

b. Prevent ponding, prevent the formation of erosional features, and facilitate appropriate
surface water drainage off the capped areas.

c. Prevent infiltration of precipitation into the landfill waste mass through the installation
of an impermeable cover system per OAC 3745-27-08 and OAC 3745-27-11. The
proposed landfill cap system will include a drainage layer to facilitate lateral movement
of subsurface water (i.e., infiltrated stormwater) above the FML and GCL into the
stormwater management system and then discharging to the proposed stormwater
retention pond.
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d. Reduce or eliminate the volume and rate of surface water runoff towards existing off-
Site stormwater infrastructure.

€. Design of stormwater management system components such as: stormwater ditches,

channels, culverts, and basins to handle large storm events (i.e., peak storm flows
resulting from a 25-year, 24-hour storm event, which is the typical requirement for a
stormwater management system [based on the requirements set forth in 40 CFR 258.26
for solid waste landfill units]).

Applicable Drawings (Appendix A) include:
e Drawing D5 — Final Landform Grades
e Drawing D9 — Stormwater Management System — Plan View
e Drawing D10 — Perimeter and Stormwater Details

On a preliminary basis, the stormwater management features of the Site that will be in place after
completion of the construction are summarized as follows:

e The crest of each “inverted sawtooth” stormwater swale will be sloped at 2% to avoid
ponding of water;

e The notch (i.e., stormwater ditch) of the “inverted sawtooth” will be sloped at 0.5% to the
perimeter;

e Drainage ditches will have a minimum slope of 1% on adjacent land around the waste
boundary;

e In general, drainage ditches will be grassed, and the seed mix shall be consistent with post-
closure land use;

e A stormwater gravity ditch will be installed between Disposal Areas 3 and 5 to convey
stormwater from those areas to the stormwater pond in the southwest portion of the Site;

e Stormwater gravity pipes along the western perimeter of Disposal Area 1 will convey
stormwater from Disposal Area 1 to the stormwater pond in the southwest portion of the
Site;

e The stormwater gravity pipes will be installed, via directional drilling, under the “notch
area” of Disposal Area 2. Based on preliminary grades, the stormwater gravity pipe will be
below the existing bottom of waste in Disposal Area 2;

e Stormwater downchutes to be constructed on Disposal Areas 2, 3, and 5 will be lined with
riprap, Cable Concrete®, or similar product to protect against erosion and will be
sufficiently flexible to accommodate settlement and continue to function adequately;
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e Stone riprap or other structures will be used at the termination of downchutes and along
the outside of ditches with a turn of 135 degrees or less to dissipate erosive energy;

e Riprap and downchutes will be underlain by a geotextile separator to support and maintain
the structures;

e A stormwater pond will be constructed in the southwest portion of the Site from the existing
borrow area and the Disposal Area 4 excavation area; and

e tis anticipated that stormwater will not discharge from the proposed stormwater retention
basin under the regulatory design storm.

Project specifications will be included in the Pre-Final RD and will describe the requirements for
erosion and sediment control. The Pre-Final RD will also provide details for the erosion and
sedimentation control features.

4.4 NAPL Recovery System

4.4.1 Overview

The goal of the NAPL recovery system is continued removal and treatment of “hot spot” principal
threat waste (NAPL), primarily from two monitoring wells NSL-55L and NSL-54L, and leachate
extraction wells. Monitoring wells NSL-55L and NSL-54L will be either preserved or replaced, as
determined to be most practical, during cap construction. At this time, locations NSL-55L and
NSL-54L will be included as part of the final RD. The locations of NSL-55L and NSL-54L and
are presented in Drawing D6.

4.4.2 Pre-Design Investigation

NAPL generated during the PDI was analyzed for Resource Conservation and Recovery Act
(RCRA) hazardous characteristics and polychlorinated biphenyls (PCBs) for disposal
characterization (GHD, 2020). The following observations were made:

e The benzene concentration (4.4 mg/L) exceeded the Toxicity Characteristic Leaching
Procedure (TCLP) regulatory level (0.5 mg/L), and therefore, the NAPL was hazardous.

e The PCB concentration (220 ppm) was greater than 50 ppm, and therefore, the NAPL was
Toxic Substances Control Act (TSCA)-regulated.

4.4.3 Design Criteria & ARARs

Based on the analytical results presented in the PDIER, NAPL generated during post RA activities
may require disposal as hazardous TSCA-regulated waste. The O&M Manual will update
constituent analyses for NAPL, as necessary to reflect any changes in the list of RCRA hazardous
characteristics or other parameters and any additional parameters specifically requested by the
disposal facility after one is identified. This will facilitate determination of appropriate disposal
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options for any collected NAPL and determine the most appropriate collection methods and will
further evaluate options for NAPL removal during remedy implementation and O&M, which may
be more efficient/effective. Any collected NAPL will be stored separately from the collected
leachate.

4.4.4 Analysis

Monitoring wells NSL-55L and NSL-54L and leachate extraction wells will be used to monitor
and recover NAPL on an as-needed basis. During the Pre-Final RD, the O&M Manual will be
modified to include a discussion on when and how these will be sampled, criteria for removal of
NAPL, and methods of removal and disposal.

4.4.5 Remedy Description

The design objectives of the NAPL recovery system are as follows:

a. Preserve or replace monitoring wells NSL-55L and NSL-54L, as determined to be most
practical, during cap construction.

b. Monitor for the presence of NAPL in monitoring wells NSL-55L, NSL-54 or
replacement wells, and leachate extraction wells on a periodic basis that will be
discussed in the Pre-Final RD O&M Manual.

c. Remove by mechanical (e.g., bailer) or passive (e.g., absorbent socks) means
(depending on quantity), containerize, and sample (as necessary) accumulated NAPL
on a periodic basis for off-Site transportation and disposal (T&D) at an appropriately-
licensed facility.

d. Continue monitoring/removal/off-Property disposal and develop appropriate
completion criteria for NAPL removal during O&M activities.

4.5 Leachate Management System

4.5.1 Overview

Leachate extraction will occur through the installation of vertical extraction wells (which will be
dual-phase LFG-leachate wells) installed within the waste mass. The goal of leachate extraction
(i.e., source control) is to reduce mounding to prevent migration of Site-related contaminants to
groundwater that would result in exceedances of the groundwater compliance criteria beyond the
Groundwater Point of Compliance (GW POC), and to restore groundwater to its beneficial use at
and beyond the GW POC within a reasonable timeframe. Preliminary locations of dual-phase
extraction wells are presented in Drawing D6.
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Leachate extraction wells will connect to a leachate forcemain and be pumped to a leachate above
ground storage tank (AST) to be located south of Disposal Area 3. Leachate from the AST will be
tested prior to T&D at an off-Site permitted public or commercial industrial wastewater treatment
plant. The Pre-Final RD will include information on how the leachate extraction system will
operate, along with detailed sampling and monitoring schedules, proposed off-Site treatment
facilities, and details on adjusting the leachate extraction system over time based on collected data.

4.5.2 Pre-Design Investigation

The PDIER noted sporadic exceedances of Maximum Contaminant Levels (MCLs) and detections
of 1,4-dioxane in leachate and groundwater. The landfill cap will reduce infiltration into the waste
materials, and together with NAPL recovery and leachate extraction, will reduce concentrations of
contaminants (including 1,4-dioxane) in groundwater.

4.5.3 Design Criteria & ARARs

The leachate management system will be constructed in accordance with OAC 3745-27-11.
Preliminary designs are based on the thicknesses of saturated waste as shown on PDIER
Figure 3.11 (GHD, 2020).

The ROD specifies leachate extraction but states that the exact number and locations of extraction
wells and the appropriate pumping rates would be determined during remedial design. Preliminary
locations of dual-phase extraction well are presented in Drawing D6. The number and location of
leachate extraction wells will be optimized during the Pre-Final RD.

Leachate will be stored in an AST prior to off-Site T&D. The AST will be centrally located to the
Site, as shown on Drawing D5, and will include a truck loadout facility. Additionally, the design
will include secondary containment, level monitoring and alarms, and freeze protection. The
leachate AST shall meet the criteria provided in OAC 3745-27.

4.5.4 Analysis

Desktop analyses for the leachate management system will be evaluated during the Pre-Final RD
based on existing information. Analyses will include leachate generation rates, chemical
compatibility of leachate with extraction systems, tank storage requirements, head loss analysis of
the leachate conveyance system piping, and chemical analysis for leachate disposal.

4.5.5 Remedy Description

This section provides a summary of the leachate management system elements. The overall design
objectives of the leachate management system are to:

e Reduce the quantity of leachate COCs migration to groundwater;
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e Reduce hydrostatic pressures (i.e., outward gradient) that could accumulate under the new
landfill capping system to avoid the potential for seepage to be discharged from the landfill
to nearby soils and surface water; and

e Reduce hydrostatic pressures that could accumulate under the new cover system to prevent
slope instability.

Applicable Drawings (Appendix A) include:
e Drawing D6 — Leachate & Landfill Gas Management Systems — Plan View;
e Drawing D7 — Leachate and Landfill Gas Details — 1; and
e Drawing D8 — Leachate and Landfill Gas Details — 2.

Interior Dual-Phase Leachate Extraction Wells

Interior leachate extraction will include installation of vertical extraction wells (which will be dual-
phase LFG-leachate wells) across the Site interior (i.e., within the waste boundary — see
Drawing D6), pumps, leachate conveyance piping (forcemain), a lift station near Valleycrest
Drive, and an AST and load-out pad. Typical leachate extraction details are provided in
Drawing D7. Post start-up characterization of collected liquids will be needed in order to identify
a suitable disposal facility, as well as to assess whether pretreatment would be needed should a
direct sanitary sewer connection be implemented at a later date.

Leachate Generation and Compatibility

The leachate extraction well piping and forcemain will be constructed from HDPE materials or
other equivalent materials. Compatibility of HDPE material with leachate has been demonstrated
through widespread use at solid waste landfills. Manufacturer documentation on chemical
capability will be provided in the Pre-Final RD.

Disposal of Leachate

The RDWP discussed that the RD will evaluate a direct sanitary sewer discharge to the existing
Brandt Pike right of way as a potential method for leachate treatment and disposal at the City’s
wastewater treatment facilities. However, a February 4, 2021 email from the City’s Division
Manager (see Appendix C) stated that the City will not accept leachate from any new landfill
leachate sources due to concerns with unregulated emerging contaminants.

Based on the City’s position, the proposed method of leachate treatment and disposal is periodic
removal of leachate from the proposed AST, via tanker trucks, and T&D to an off-Site commercial
treatment facility.
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During the PDI, Clean Water Environmental (EPA ID No. OHD004274031), located in Dayton,
accepted non-hazardous investigation-derived waste and therefore, may also be a suitable facility
for leachate T&D.

4.6 LFG Management System

4.6.1 Overview

LFG collection will include installation of vertical extraction wells (which will be dual-phase LFG-
leachate wells) across the Site interior and associated conveyance piping. Collected LFG will be
conveyed to a central flare located south of Disposal Area 3 near the leachate AST. The goal of
LFG collection is to prevent the below grade migration of LFG and any potential off-Site odors.
Preliminary locations of dual-phase extraction wells are presented in Drawing D6.

4.6.2 Pre-Design Investigation

As discussed in PDIWP Section 3.3.2.1 (LFG Investigation), the average run-time of the existing
LFG abatement system (LGAS) is approximately 3 hours per day at approximately 200 standard
cubic feet per minute (scfm), which equates to an average continuous rate of approximately 25
scfm. When normalized to 50% methane to account for methanogenesis (i.e., process that
generates LFQG), the actual LFG flows are approximately 7 scfm. This indicates that the Site is on
the far-right hand side of the LFG curve (i.e., decreasing) as developed for the Site during the
RI/FS. The Site’s LFG generation rate has already decreased significantly in recent years and will
continue to gradually decrease over time.

4.6.3 Design Criteria & ARARs

The LFG management system will be constructed and operated in accordance with OAC 3745-27-
11 (Final Closure of a Sanitary Landfill Facility) and OAC 3745-27-12 (Explosive Gas Migration
Monitoring for a Sanitary Landfill Facility). Preliminary LFG extraction well locations are based
on the thicknesses of waste, potential radius of influence, and previous locations of below grade
LFG migration. SOW Section 1.3c.(2) requires that the existing perimeter LFG system be replaced
in its entirety. The Pre-Final RD will evaluate the transition from the current existing perimeter to
the proposed final gas collection and control system (GCCS) during RA construction.
Additionally, current infrastructure (i.e., existing LFG extraction wells) may be used as part of the
new system but the current system will be abandoned as required by the ROD.

4.6.4 Analysis

A number of analyses for the LFG management system will be completed during the Pre-Final
RD, including a calibration of the existing LFG curve to existing LFG flows, a radius of influence
analysis, pressure modeling on proposed conveyance piping, and LFG condensate generation
analysis. The analyses and associated modeling will assume fully capped conditions for
development of LFG collection volumes.
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4.6.5 Remedy Description

This section provides a summary of the LFG management system elements. The overall design
objectives of the LFG management system are to:

e For the eastern two-thirds of the Site, prevent inhalation (via ambient air) of chemicals of
concern (COCs) by a future park worker, future residential user, current trespasser, and
current/future off-Property and OPBWA resident at concentrations greater than the risk-
based preliminary remediation goals (RBPRGs);

e For the western third of the Site, prevent inhalation (via ambient air) of COCs by a future
commercial worker, future maintenance/park work, and current/future off-Property
residents at concentrations greater than RBPRGs;

e Prevent accumulation of explosive concentrations of LFG within structures;

e Prevent accumulation of explosive concentrations of LFG (i.e., methane) within on-Site
structures;

e Prevent migration of LFG having methane above the lower explosive limit (LEL, 5% by
volume) beyond the Property boundary;

e Prevent inhalation of vapors in excess of RBPRGs in on-Site and off-Property indoor air
for current and future residents, current trespassers, future utility workers, and future
construction workers; and

e Prevent inhalation of radon from radioactive materials in former Disposal Area 3 in excess
of RBPRGs in on-Site indoor air for future utility, commercial, and construction workers,
and future park workers.

Applicable Drawings (Appendix A) include:
e Drawing D6 — Leachate & Landfill Gas Management Systems — Plan View
e Drawing D7 — Typical Final Cover, Leachate, & Landfill Gas Details
Interior Dual-Phase LFG Extraction Wells

Interior LFG collection will include the installation of vertical extraction wells (which will be dual-
phase LFG-leachate wells) across the Site interior (i.e., within the waste boundary — see
Drawing D6), LFG conveyance piping, and a central candlestick flare skid. Typical LFG collection
details are provided in Drawing D7.
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LFG Monitoring

Perimeter LFG monitoring probes will be installed around the perimeter of the Site. Preliminary
plans for the placement of the LFG monitoring probes are shown in Drawing D6. Typical LFG
monitoring probe construction details will be provided in the Pre-Final RD.

The LFG monitoring probe locations will be provided in the Pre-Final RD Drawings and Site Wide
Monitoring Plan (SWMP). LFG monitoring will be conducted in accordance with OAC 3745-27-
12 and include monitoring for methane, pressure, and carbon dioxide. The frequency will be
provided in the SWMP which will include an Explosive Gas Management Plan.

4.7 Institutional Controls

The goals of institutional controls (ICs) and Uniform Environmental Covenants Act (UECA)
environmental covenants are to secure, safeguard, and restrict access to the Property and ensure
long-term care of the Property and protectiveness of the remedy. The requirements are presented
in CD Section VIII (Property Requirements) and are discussed in greater detail in the Institutional
Controls Implementation and Assurance Plan (ICIAP) provided in Appendix D.

4.8 Groundwater Point of Compliance

The design dictates that an adjustment from the ROD-proposed GW POC in the southwest area
outward to coincide with the Property boundary is needed, such that the GW POC would be the
Property boundary around the entire Site. This adjustment is made based on the following:

1. CERCLA typically uses the property line for compliance, similar to the LFG POC.

2. The SWPs control groundwater access to the property line; therefore, there is no risk
to the public.

3. As discussed in Section 4.3, the former Disposal Area 4 location will remain as a

depression in the southwest area of the Site that is needed as part of the future
stormwater management system in addition to the adjacent existing borrow area already
specified in the ROD. The GW POC needs to be outside the stormwater management
area in the southwest area of the Site.

The adjusted GW POC is shown in Drawing D6. The groundwater monitoring locations will be
provided in the Pre-Final RD Drawings and SWMP, including a detailed review of monitoring
well needs in the POC adjustment area.

4.9 USEPA Principles for Greener Cleanups

Green Remediation BMP recommendations for landfill cover systems and energy
production are described in the USEPA’s 2011 “Green Remediation Best Management Practices:
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Landfill Cover Systems & Energy Production” (USEPA, 2011). The use of green BMPs can help
project managers and other stakeholders apply the principles on a routine basis while
maintaining the cleanup objectives, ensuring protectiveness of a remedy, and improving its
environmental outcome. The USEPA’s Green remediation BMPs for addressing landfill design,
construction, and operation focus on the final cover system, LFG recovery for beneficial use,
integrating landfill cover designs with beneficial reuse, and maintaining and monitoring a final
cover.

There is an opportunity to optimize the sustainability and green initiatives for closure and post-
closure care. Table 4-3 summarizes potential BMPs for green remediation for landfill
closures. The listed BMPs have been screened for applicability and feasibility with respect to
the RD. BMPs considered feasible have been conceptually assessed for inclusion in this
Preliminary RD, and will be refined during the Pre-Final RD.
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SECTION §

OTHER SITE REMEDIAL ACTIVITIES

This section is structured as follows:
Section 5.1  Overview
Section 5.2 Description of the Remedy
5.1 Overview
Other Site remedial activities will include:
e Reopening of Valleycrest Drive; and
e Fencing of property boundary.

5.2 Description of the Remedy

5.2.1 Reopening of Valleycrest Drive

Valleycrest Drive will be reopened in its original location. This should not present any significant
design or constructability issues for the leachate, LFG, compressed air, and stormwater piping
(i.e., pipe gallery) from Disposal Areal to the proposed leachate AST/LFG flare skid. A
preliminary evaluation indicates that conventional horizontal boring techniques can be used to
install the pipe gallery under Valleycrest Drive.

5.2.2 Fencing of Property Boundary

A new fence will be installed around the Site as shown on Drawing D6. As discussed above,
Valleycrest Drive will be reopened; therefore, two separate fence systems will be installed:
(1) around the perimeter of Disposal Area 1, and (2) the remainder of the Site west of Valleycrest
Drive. The type of fence, height of fence, and locations will be assessed during the Pre-Final RD.
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SECTION 6
PERFORMANCE STANDARDS VERIFICATION PLAN

This Performance Standards Verification Plan (PSVP) was developed to meet the requirements of
SOW Section 6.7g, which requires the PSVP to describe:

e FEach Performance Standard (PS) required by the ROD;

e The methods planned to ensure that each PS will be met;

e The activities to be performed to demonstrate that PSs have been met; and

e A schedule of these performance demonstration activities.

The PSs must be incorporated into the various deliverables that comprise the RD (i.e., plans,
specifications, drawings, etc.). The PSs have been compiled for each major remedy component
and are presented in Table 6-1. References to applicable section(s) of the RD report and
supporting documents will be completed during the Pre-Final RD. Performance verification will
in many cases involve field sampling, monitoring, and testing activities. Accordingly, Table 6-1
of the PSVP references the following project plans that will be used during RA and post-closure
operation and maintenance:

e CQA/QCP;

e O&M Manual,;

e SWMP;

e Transportation and Off-Site Disposal Plan (TODP);
e (Quality Assurance Project Plan (QAPP); and

e Health and Safety Plan (HASP).
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SECTION 7

CONTRACTING STRATEGY AND PROJECT SCHEDULE

7.1 Contracting Strategy

A request for bid (RFB) will be prepared that will include bid documents such as the Pre-Final RD
or Final RD, general conditions, measurement and payment conditions, bid form, and other
administrative bid documents (e.g., CD). In addition, the RAWP shall be prepared with the Pre-
Final RD for use in the RFB. The RFB will be sent to bidders that will have been prequalified
through the knowledge of the SWPs or the Engineer.

Bids will be evaluated against selection criteria and one or two bidders will be interviewed prior
to selection.

7.2 Project Schedule

The preliminary RA construction schedule is presented on Figure 7-1. The schedule presents the
RA phase of the project from initiation of bidding through construction. As RDWP Figure 3-1
(Remedial Design Schedule) ends with SWP submittal of a revised Final (100%) RD Report and
revised Final RAWP on April 14, 2022, the preliminary RA schedule in Figure 7-1 begins with
receipt of USEPA authorization to proceed with RA assumed to be issued by the USEPA 30 days
later on May 14, 2022.
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SECTION 8

TRANSPORTATION AND OFF-SITE DISPOSAL PLAN

8.1 Introduction

This TODP was developed per SOW Section 6.7k. Considerations for vehicle traffic and necessity
for off-Site disposal associated with the anticipated work are presented. As noted in the SOW and
refined in the RDWP, the RA includes four tasks:

e Task 1: Excavation, Treatment, and Disposal of Contaminated Soils and Other Materials;
e Task 2: Consolidation and Capping of Site;

e Task 3: Actions to Address NAPL, LFG, Leachate Contamination, as well as Stormwater;
and

e Task 4: Institutional Controls, Groundwater Monitoring, and Post-Construction O&M.

Task 1 is complete per the PDIER (GHD, 2020). Accordingly, this Preliminary RD TODP focuses
on Tasks 2 — 4. As presented in the RDWP, each of the remaining tasks consists of work to be
conducted within the facility boundaries and will not require continuous vehicle ingress and egress
to levels which may pose a potential nuisance to the community. Excavating and relocating the
materials from the OPBWA, and backfilling, grading, and revegetating that area will be performed
from Disposal Area 1 and will not involve any oft-Site transportation or disposal.

8.2 Transportation

Transportation associated with Task 2 will consist of mobilization and demobilization of
earthwork equipment and delivery and removal of construction materials at the beginning and end
of the Task 2 activities. The anticipated daily traffic outside of the facility boundary will be limited
to the arrival and departure of construction crew work vehicles, which can be presumed equivalent
to a 1-ton dual-axle pickup truck or smaller.

Long-term transportation of leachate for off-Site disposal will consist of periodic (assume weekly)
arrival and departure of a licensed liquid waste removal hauler. Transfer of leachate from the on-
Site AST to the tanker truck will occur on Site and within the boundaries of the load-out pad and
its associated secondary containment.

Transportation associated with the remaining items in Tasks 3 and 4 will consist of periodic
(assume monthly) arrival and departure of monitoring crew work vehicles, which can be presumed
equivalent to a 1-ton dual-axle pickup truck or smaller. NAPL and purge/decontamination water
associated with monitoring events will be stored in 55-gallon drums or poly tanks and staged on

2021-TR0O881 Valleycrest Preliminary Design Report 8-1



Preliminary Remedial Design Report
North Sanitary Landfill, Dayton, OH
April 2021

Site, and will be picked up by a licensed waste removal hauler. Additional details regarding NAPL
and purge/decontamination water storage and disposal SOPs will be provided in the Pre-Final RD
O&M Manual.

8.3 Off-Site Disposal

Earthwork activities associated with waste consolidation will not require off-Site disposal of any
in-place landfill waste materials, as any relocated waste will be placed into other existing disposal
areas on Site for subsequent capping of the landfill.

Construction work associated with capping the landfill will generate inert construction materials
waste requiring disposal, which will be managed by staging roll-off dumpsters on Site to be
removed for off-Site disposal at a separate licensed landfill facility.

Off-Site disposal of leachate, NAPL, and purged groundwater will be managed via SOPs outlined
in the Pre-Final RD O&M Manual.

Per SOW Section 4.6 (Off-Site Shipments):

a. Settling Work Parties may ship hazardous substances, pollutants and contaminants
from the Site to an off-Site facility only if they comply with Section 121(d) (3) of
CERCLA, 42 U.S.C. § 9621(d) (3), and 40 C.F.R. § 300.440. Settling Work Parties
will be deemed to be in compliance with CERCLA Section 121(d) (3) and 40 C.F.R.
§ 300.440 regarding a shipment if Settling Work Partiesobtain a prior
determination from EPA that the proposed receiving facility for such shipment is
acceptable under the criteria of 40 C.F.R. § 300.440(b). SettlingWork Parties may
ship Investigation Derived Waste (IDW) from the Site to an off-Site facility only if
Settling Work Parties comply with EPA’s Guide to Management of Investigation
Derived Waste, OSWER 9345.3-03F'S (Jan. 1992).

b. Settling Work Parties may ship Waste Material from the Site to an out-of-state
waste management facility only if, prior to any shipment, they provide notice to
the appropriate state environmental official in the receiving facility’s state and to
the EPA Project Coordinator. This notice requirement will not apply to any off-
Site shipments when the total quantity of all such shipments does not exceedten
cubic yards. The notice must include the following information, if available: (1)
the name and location of the receiving facility; (2) the type and quantity ofWaste
Material to be shipped; (3) the schedule for the shipment, and (4) the method of
transportation. Settling Work Parties also shall notify the state environmental
official referenced above and the EPA Project Coordinator of any major changes
in the shipment plan, such as a decision to ship the Waste Materialto a different
out-of-state facility. Settling Work Parties shall provide the notice after the award
of the contract for Remedial Action construction and before the Waste Material is
shipped.
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SECTION 9

RA MONITORING AND CONTROL MEASURES

RA monitoring and control measures will be determined as part of the Pre-Final RD and RAWP.
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SECTION 10

LONG-TERM OPERATION AND MAINTENANCE

A preliminary O&M Manual has been developed and is provided in Appendix E. The O&M
Manual will be updated as part of the Pre-Final RD.
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SECTION 11

PERIODIC REVIEW SUPPORT PLAN

As stated in ROD Section 13.6 (Five Year Review Requirements), Because this remedy will result
in hazardous substances, pollutants or contaminants remaining on-site above levels that allow for
unlimited use and unrestricted exposure, a statutory review will be conducted within five years
after initiation of the remedial action to ensure that the selected remedy is, or will be, protective
of human health and the environment.

Five-year reviews (FYRs) are repeated every succeeding 5 years so long as future uses remain
restricted. FYRs for the Site will be conducted by USEPA Region 5.

As stated in CD Paragraph 15 (Periodic Review), Settling Work Parties shall conduct, in
accordance with the SOW, studies and investigations to support EPA’s reviews under
Section 121(c) of CERCLA, 42 U.S.C. § 9621(c), and applicable regulations, of whether the RA is
protective of human health and the environment.

As stated in SOW Section 6.7h (Periodic Review Support Plan), The Periodic Review Support
Plan addresses the studies and investigations that Settling Work Parties shall conduct to support
EPA’s reviews of whether the Remedial Action is protective of human health and the environment
in accordance with Section 121(c) of CERCLA, 42 U.S.C. § 9621(c). Settling Work Parties shall
develop the plan in accordance with Comprehensive Five-year Review Guidance, OSWER 9355.7-
03B-P (June 2001), and any other relevant five-year review guidance.

As stated in the USEPA’s June 2001 “Comprehensive Five-Year Review Guidance”:

o The lead agency conducts the five-year review, prepares the Five-Year Review report, and
submits the report to the support agency for review and comment. The lead agency is also
responsible for conducting community involvement activities and for ensuring that
recommendations and follow-up actions identified during five-year reviews are completed.

e PRPs or PRP-hired contractors may perform certain support activities (e.g., data
collection, studies or analysis) according to provisions of an enforceable agreement.

While the USEPA’s June 2001 guidance does not discuss preparation of a Periodic Review
Support Plan (PRSP), the SWPs will support USEPA completion of FYRs, which may include the
following SWP tasks:

e Data collection, studies, or analysis, as requested by the USEPA.

2021-TR0O881 Valleycrest Preliminary Design Report 11-1



Preliminary Remedial Design Report
North Sanitary Landfill, Dayton, OH
April 2021

e Providing information related to the ICIAP and associated ICs, recorded copies of
restrictive covenants or easements from the appropriate land records office, title
commitments or current ownership/encumbrances reports.

e Providing O&M cost information.
e Participating in interviews, if requested.
e Providing comments on the FYRs.

Per SOW Section 7.3 (RA Schedule) Item 15, the SWPs shall provide periodic review support
within 6 months after the request from the USEPA.
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SECTION 12

SITE WIDE MONITORING PLAN

A preliminary SWMP has been developed and is provided in Appendix F. The SWMP will be
updated as part of the Pre-Final RD.
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SECTION 13

SUPPORTING DELIVERABLES

SOW Section 6.7 (Supporting Deliverables) discusses the 11 supporting deliverables to be
submitted during the RD and updated as necessary or appropriate during the course of the work.

The RDWP included the Emergency Response Plan (ERP) and HASP. As discussed in the RDWP,
given the extensive nature of the PDI, at this time no data collection is proposed in support of the
RD. Accordingly, there is no current need for a field sampling plan (FSP) or QAPP, and they are
therefore not provided at this time. When the need for data collection becomes defined, the
comprehensive FSP and QAPP included within the PDIWP will be used, or adopted as the starting
point for development of addenda or a new FSP and QAPP. The FSP and QAPP will be provided
with the Pre-Final RD in support of the SWMP.

The following deliverables are included in this Preliminary RD:
e CQA/QCP;
o ICIAP;
e O&M Manual,;

e PSVP;
e PRSP;
e SWMP; and
e TODP.

Table 1-1 provides the location where each of these plans can be found in this Preliminary RD.

It is anticipated that the following calculation packages will be submitted as part of the Pre-Final
RD:

e Geotechnical Analysis
e [eachate Management System Analysis
e LFG Management System Analysis

e Stormwater Management System Calculations

Additional calculations may be performed, as necessary, to verify the proposed RD elements.
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Table 1-1
Preliminary RD Organization Key for SOW Items

SOW Items Location in 30 Percent Design Report

Preliminary Drawings and Specifications Appendix A, Tables 4-1 and 4-2
Settling Work Parties RA Contracting Strategy RD Report Section 7.1
Description of Permit Requirements RD Report Section 3.1
Preliminary O&M Manual Appendix E
EPA Principles for Greener Cleanups RD Report Section 4.9
Preliminary RA Schedule Figure 7-1
RA Monitoring and Control Measures RD Report Section 9
Deliverables in Preliminary Remedial Design Schedule

CQA/QCP Appendix B

ICIAP Appendix D

O&M Manual Appendix E

PSVP RD Report Section 6

PRSP RD Report Section 11

SWMP Appendix F

TODP RD Report Section 8
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Table 4-1
Preliminary RD Drawing List
Drawing No. Drawing Name
DI Title Sheet
D2 Existing Site Conditions
D3 Bottom of Waste Elevations
Top of Proposed Final Waste Elevations & Waste Excavation
D4 Grades
D5 Final Landform Grades
D6 Leachate & Landfill Gas Management Systems — Plan View
D7 Typical Leachate and Landfill Details - 1
D8 Typical Leachate and Landfill Details - 2
D9 Stormwater Management System — Plan View
D10 Perimeter and Stormwater Details
D12 Engineering Cross-Section(s) North to South
D12 Engineering Cross-Section(s) West to East
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Table 4-2
Preliminary RD List of Specifications

No. Specifications
Division 0: Bid Documents
Section 00100 Invitation to Bid
Section 00200 Instructions to Bidders
Section 00300 Available Information
Section 00400 Bid Form
Section 00500 Agreement
Section 00600 Bonding
Section 00720 General Conditions
Section 00730 Supplementary Conditions
Section 00800 Measurement and Payment
Division 1: General Requirements
Section 01001 Abbreviations
Section 01010 Summary of Work
Section 01030 Construction Management Plan and Construction Operations Plan
Section 01031 Community Relations
Section 01032 Environmental Protection
Section 01060 Regulatory Compliance
Section 01065 Safety, Health, and Emergency Response Requirements
Section 01066 Air Monitoring
Section 01300 Submittals
Section 01310 Progress Schedules and Project Meetings
Section 01400 Construction Quality Control and Quality Assurance
Section 01500 Construction Facilities and Temporary Controls
Section 01700 Project Record Documents and Closeout
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Table 4-2
Preliminary RD List of Specifications

No. Specifications

Division 2: Site Work

Section 02100 Surveying

Section 02105 Erosion and Sediment Control

Section 02110 Clearing, Grubbing, and Stripping

Section 02200 Earthwork

Section 02215 Trenching and Backfilling

Section 02220 Access Roads

Section 02710 Geotextiles

Section 02750 Geosynthetic Drainage Layer

Section 02770 Geomembrane

Section 02780 Piping

Section 02790 Pumps

Section 02910 Subsoil Grading Layer

Section 02920 Gravel Drainage Layer

Section 02930 Protective Soil Layer

Section 02940 Vegetative Soil Layer

Section 02950 Revegetation
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Table 4-3
Green Remediation BMPs for Landfill Closures

Green BMP Specific BMP items Applicable Recommended
Focus Areas P (YorN) Basis (YorN) Design Details
Conventional cover than mimic natural setting Y Y
Cover accounting effects of climate change Stormwater retention
(changes in onsite soil development or Y Y volume exceeds 100-year,
vulnerability to flooding) 24-hr storm event
Use of uncontaminated soil or sediment, sand, F{ngl 1;1 ndform design
. : Y Y minimizes the need for
gravel, and rocks from onsite excavation .
off-site fill
Install of earthen berms to manage stormwater Y Y Infiltration Pond
Use of geotextile fabric or drainage tubing of
100% recycled materials for erosion control Y Y
and drainage
Designing and Uge of m'at'e'rlals with biobased content for N N
Installine a daily activities
Cover S sgtem Use of clean fuel and emission control for % Mavbe To be evaluated during
y routine vehicles and machinery Y RA contractor selection
Onsite solar and wind resources to power Proposed .
. : Potential based on
equipment such as leachate pumps and flare Y use of air Maybe . .
. pumping requirements
units pumps
When design involves covers of asphalt or concrete
Use of asphalt rubber containing recycled tires N
Substitute concrete with high albedo pavement N
Use concrete containing high percentage of
industrial water by-products as substitute for N
cement
Use concrete washouts to assure proper N
disposal of mix water
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Table 4-3

Green Remediation BMPs for Landfill Closures

Green BMP
Focus Areas

Specific BMP items

Applicable

Recommended

When design involves evapotranspiration (ET) cover system

Choose recycled concrete for bio-barriers or
capillary breaks

N

Use native drought-resistant plants for upper
vegetative layer

Install a suitable mix of native shrubs, grasses,
and forbs

Use non-synthetic amendments for soil or
vegetation supplementation

Landfill Gas
(LFG)
Recovery for
Beneficial Use

Power other landfill operations

Provide energy for long term cleanup
operations

Supplement local utility grid

Generate combined heat and power through
produced waste heat

z |zl Zz2 |Z| Z | Z2 | Z

LFG processed on site to remove oxygen,
CO2, nitrogen, and other trace gases to
produce fuels

Screen potential for landfill methane recovery

z

Design and implement Methane recovery
projects with potentially responsible parties
(PRPs)

Procuring technical assistance from experts
experienced in LFG energy systems to
evaluate feasibility at sites
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Table 4-3
Green Remediation BMPs for Landfill Closures

Green BMP
Focus Areas

Specific BMP items Applicable

Recommended

Engaging utilities or developers for sites with
potential to generate “excess” electricity - N
beyond onsite needs

Soliciting partners to demonstrate technologies

that are emerging for electricity generation N
from LFG

Using energy savings performance contracts to

finance and obtain technical assistance for N

LFG projects undertaken by federal agencies

Integrating
Landfill Cover
Designs with
Reuse

Consider a contact cover to serve as a bio-
barrier

Use of a solar geomembrane cover, which can
meet Subtitle D alternative cap requirements, Does not

or other solar (photovoltaics) and wind N meet ARAR
resources while converting solar/wind energy requirements
to useable power

Compatible uses of land with properly covered
landfills, such as greenspace for wildlife
preservation or recreation, agriculture such as Y
hay production, and seed harvesting to
revegetate other sites.

Passive end use

Maintaining
and
Monitoring a
Final Cover

Minimize frequency of grass mowing to
reduce fuel consumption and disruption to Y
ground-nesting birds

Discussed in O&M Plan

Use of controlled grazing by goats or sheep to
eliminate woody growth and control
vegetation height while adding organic matter
to the soil
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Table 4-3

Green Remediation BMPs for Landfill Closures

Green BMP
Focus Areas

Specific BMP items

Applicable

Recommended

Capture rainfall as a source of water for work
such as rinsing field equipment

Schedule periodic inspection of cover system
components and quickly complete needed
repair

Use remotely controlled or non-invasive
techniques, to avoid cover damage and
minimize field visits

Use onsite renewable energy to power
auxiliary equipment such as weather stations

Explore partnerships to integrate cover
maintenance with site reuse

Maybe

Use of natural settings as indicators of long-
term changes in the cover
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Table 6-1
Summary of Performance Standards and Project Plans
Performance Standards Verification Plan
North Sanitary Landfill, Dayton, Ohio

Reference Plan for Performance Standards in the Remedial Design (RD) Report
Remedy Component Performance Standard RD Report Drawings Calculations Specifications CQA/QCP HASP O&M Manual QAPP SWMP
Section (Appendix A) (Appendix #) (Appendix #) (Appendix B) (Appendix #) (Appendix D) (Appendix #) (Appendix G)
Drawing D4
323 Drawing DS NA. slopes less
Slope Inclination (5%) 324 Drawing D7 ;hanp5°/ Add Section Add section
325 Drawing D10 °
Drawing D11
6" Vegetated Layer 323
OAC 3745.27-08 324 Add Section Add section
3.2.5
6" Common Fill 323
Natural Soil with stones/objects < 324 Add Section Add section
Cap: 5" in major dimensions 325
Features & Performance 323
12" Sand Drainage Layer o . .
. 3 324 Add Section Add section
Hyd. Conductivity = 1x10~ cm/s 325
323
Flexible Membrane Liner . .
OAC 3745-27-08 i;: Add Section Add section
Geosynthetic Clay Liner 323 . .
OAC 3745.27-08 324 Add Section Add section
6" Engineered Subbase 323
OAC 3745-27-08 324 Add Section Add section
Stones/objects <1 inch 3.2.5
. . 323
Access Road opPoT Constrgctlor} & Materials 324 Add Section
Specifications
3.2.5
Disposal Area 4 Waste
Marhlagement: . All waste and top 6" of subbase Drawing D3 Add Section Add section
Excavation and Onsite
Consolidation
TCLP for benzene 4.13 Add section
TSCA for PCBs 4.13 Add section
NAPL .
Monitoring and Removal ODOT - Hazardous Waste Hauling 4.13
Hazardous Waste Disposal 4.13
Drawing D6
OAC 3745-27-11 353 Drawing D7
Offsite Leachate Disposal -
Analysis & Permits for Industrial 3.55 Add Section
Active Dual Extraction WWTP
Collection System: Leachate Extraction Wells and .
Leachate, LFG, Condensate AST Add Appendix
References to applicable section(s) of the RD report and supporting documents will be completed during the Pre-Final RD. April 2021



Table 6-1

Summary of Performance Standards and Project Plans
Performance Standards Verification Plan
North Sanitary Landfill, Dayton, Ohio

Reference Plan for Performance Standards in the Remedial Design (RD) Report
Remedy Component Performance Standard RD Report Drawings Calculations Specifications CQA/QCP HASP O&M Manual QAPP SWMP
Section (Appendix A) (Appendix #) (Appendix #) (Appendix B) (Appendix #) (Appendix D) (Appendix #) (Appendix G)
LFG Flaring .
OAC 3745-21-11 3.6.3 graw?“g gg Add Section
0AC3745-27-11 rawing
LFG Risk-Based Preliminary .
Remediation Goals Add Section
Drawing DS
40 CFR 258.26 333 Drawing D8
25-year, 24-hour storm event 334 Drawing D9
year, o Drawing D10
Drawing D11
Inverted Sawtooth Swale 135 Add Section
2%
Drainage Ditches on Landfill Final
Cap 335 Add Section
Surface W.ater Minimum 2% Slope
Management/Erosion Control: Drainage Ditches Surrounding
Interim and Final Measures Landfill 335 Add Section
Minimum 1% Slope
Drainage Ditches 335 Add Section
Vegetation Mix
Stormwater Gravity Pipes Add Section
Stormwater Downchutes Add Section
Stormwater Downchutes
Rip Rap/Energy Dissipation Add Section
Structure
Long-Term Maintenance and .
Post-Closure Care Add Section
Attainment of Groundwater MCL Add section Section 2
lity Standard:
Quality Standards MNA Add section Section 2
Soil Gas Pomt' of C ompliance 5% LEL Methane Section 3
Monitoring
Well NSL-38D Abandonment | O EPA Technical Guidance Add Section
Manual
Soil Gas Probe Abandonment Add Section
References to applicable section(s) of the RD report and supporting documents will be completed during the Pre-Final RD. April 2021
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FIGURE 7-1
PRELIMINARY RA SCHEDULE
North Sanitary Landfill (Valleycrest) Site

Geosyntec Consultants
Columbus, Ohio

Dayton, Ohio
ID |Task Name Duration Start Finish Predecessors 22 Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025
\ J | s | N J [ m [ ™ J | s | N [ M [ ™ J | s |

1 Completion of RD 0 days Thu 4/14/22 Thu 4/14/22 |
2 | Receipt of USEPA Authorization to Proceed with R/ 1 day Sat 5/14/22 Sat 5/14/22 1FS+30 days 1
3 | Award RA Contract 60 days  Sun 5/15/22 Wed 7/13/222 |
4 | Pre-Construction Meeting 1 day Sat 8/13/22 Sat 8/13/22 3FS+30 days |
5 | RA Construction 814 days Mon 8/8/22 Tue 10/29/24 1
6 Start of Construction 1day Mon 8/29/22  Mon 8/29/22 4FS+15 days 1
7 Mobilization 14 days  Sun 8/14/22 Sat 8/27/22 4 |
8 Submittals 171 days Mon 8/8/22  Wed 1/25/23 3 3
9 Site Clearing 60 days Mon 9/5/22  Thu 11/3/22 7FS+7 days !
10 Leachate AST Installation 48 days Mon 9/5/22  Sat 10/22/22 |
1 Tank Foundation and Load-Out Pad 40 days Mon 9/5/22  Fri 10/14/22 6FS+5 days ;
12 Tank Installation 3days Sat10/15/22 Mon 10/17/22 11 !
13 Electrical, Piping and Pumps Installation 5days Tue 10/18/22 Sat 10/22/22 12 !
14 LFG Candlestick Flare Installation 21days Mon 9/26/22 Sun 10/16/22 !
15 Decommission existing enclosed flare 5days Mon 10/17/22  Fri 10/21/22 14 !
16 | Cover Stripping- DA3 & North DA5 7 days Mon 3/20/23  Sun 3/26/23 |
17 | DA4 Waste Removal & Relocation 65days Mon 3/27/23  Tue 5/30/23 16 |
18 | Foundation Layer Preparation- DA3 & North DA5 65days Mon 3/27/23  Tue 5/30/23 16 |
19 | Dual-Phase Extraction Well Install 14 days Mon 4/17/23  Sun 4/30/23 14 |
20 Leachate Collection and LFG Piping 15days Mon 4/17/23 Mon 5/1/23 |
21 Downhole Pump Installation 8days Mon 4/17/23  Mon 4/24/23 20SS |
22 | Geosynthetics Installation- DA3 & North DA5 20days  Tue 4/25/23  Sun 5/14/23 21 |
23 | Cover Installation- DA3 & North DA5 15days Mon 5/15/23 Mon 5/29/23 22 |
24 | Seeding- DA3 & North DA5 5days  Tue 5/30/23 Sat 6/3/23 23 |
25 | Cover Stripping- DA2 & South DA5 5days Wed 5/31/23 Sun 6/4/23 18 |
26 | Foundation Layer Preparation- DA2 & South DA5 10 days Sat 6/10/23  Mon 6/19/23 25FS+5 days 1
27 | Dual-Phase Extraction Well Install 15days  Tue 6/20/23 Tue 7/4/23 26 |
28 Leachate Collection and LFG Piping 15days  Tue 6/20/23 Tue 7/4/23 |
29 Downhole Pump Installation 5days  Tue 6/20/23 Sat 6/24/23 |
30 | Geosynthetics Installation- DA2 & South DA5 50 days  Mon 5/15/23 Mon 7/3/23 22 |
31 | Cover Installation- DA2 & South DA5 28 days Tue 7/4/23  Mon 7/31/23 30 !
32 | Demobilization for Winter of 2023/2024 90 days Wed 12/6/23 Mon 3/4/24 1
33 | Cover Stripping- DA1 10days Mon 3/11/24 Wed 3/20/24 1
34 | Foundation Layer Preparation - DA1 10 days Fri 3/29/24 Sun 4/7/24 33FS+8 days 3
35 | Dual-Phase Extraction Well Install 14 days Fri 5/17/24  Thu 5/30/24 34 |
36 Leachate Collection and LFG Piping 8 days Fri 5/17/24 Fri 5/24/24 :
37 Downhole Pump Installation 5 days Fri 5/17/24  Tue 5/21/24 36SS !
38 | Geosynthetics Installation- DA1 60 days Wed 5/22/24 Sat 7/20/24 30,37 1
39 | Cover Installation- DA1 15days  Sun 7/21/24 Sun 8/4/24 38 !
40 | Seeding- DA1 10 days Mon 8/5/24  Wed 8/14/24 39 !
41 | Completion of Construction 1day Thu8/15/24  Thu 8/15/24 40 !
42 | Demobilization 10 days Fri 8/16/24  Sun 8/25/24 41 !
43 | Construction Inspection and Report 280 days Fri 8/16/24 Thu 5/22/25 41 |
44 Pre-Final Construction Inspection 1day Sun9/15/24  Sun 9/15/24 41FS+30 days |
45 Pre-Final RA Construction Report 1day Wed 10/16/24 Wed 10/16/24 44FS+30 days |
46 Final Construction Inspection 1day Sat11/16/24 Sat 11/16/24 45FS+30 days |
47 Shakedown Period 280 days Fri 8/16/24 Thu 5/22/25 41 |
48 Final RA Construction Report 1day Sun9/15/24  Sun 9/15/24 41FS+30 days |

Task Project Summary Pr—  Inactive Milestone Duration-only Voo Finish-only PE———— Deadline G

Split External Tasks Inactive Milestone [ 1 Manual Summary Rollup ¢ External Tasks <&

Milestone * External Milestone ® Inactive Summary Cnicccooooooos - Manual Summary L 2 External Milestone |

Summary PE—— Inactive Task Manual Task & Start-only ———  Progress

The schedule of tasks is preliminary and will be revised during the pre-final RD, Final RD and RA Work Plan Page 1 April 2021
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2.LOCATION OF DISPOSAL BOUNDARIES AND VALLEYCREST ROAD RIGHT OF WAY IS
BASED ON GHD FIGURE 3.8B “PLAT OF SURVEY AND SITE DISPOSAL AREAS (LIMIT
OF WASTE)”, DATED MARCH 2020 AS PART OF THE PDI EVALUATION REPORT,
DATED MARCH 2020.

3. CURRENT SITE CONDITIONS AND SITE TOPOGRAPHY MAY VARY FOR THAT
DEPICTED ON DRAWING.

4. ALL SITE FEATURES ARE NOT SHOWN FOR CLARITY PURPOSES.

5. FINAL LANDFORM GRADES SHOWN ON THIS DRAWING ARE PRELIMINARY AND MAY
BE REVISED DURING THE PRE-FINAL RD TO OPTIMIZE MATERIAL BALANCE.

REV DATE

DESCRIPTION DRN APP

Geosyntec”

consultants

1420 KENSINGTON RD SUITE 103
OAK BROOK, ILLINOIS 60523 USA
TELEPHONE: 312.658.0500

TITLE:

FINAL LANDFORM GRADES

PROJECT:

VALLEYCREST LANDFILL

SITE:

950 BRANDT PIKE
DAYTON, OHIO 45404

& DESIGN BY: DATE: APRIL 2021
Q DRAWN BY: PROJECTNO.: TR0881
FOR REVIEW PURPOSES ONLY QQ’ REVIEWED BY: DRAWING NO.:
30% PRELIMINARY REMEDIAL DESIGN - NOT FOR CONSTRUCTION APPROVED BY: D5 . D12
2 3 4 | 5 | 6 7 | 3




H:\V\VALLEYCREST - TR0881\DRAWINGS\30% DESIGN\DRAWINGS\D6

n

LA
N
o VALLEYCREST DR
Vi % bl EASEMENT

lllllllllllllll.l_ll

DISPOSAL

L \Illlllll L

NSO

SITE ENTRANCE

76‘5
~—
2]

DISPOSAL
AREA 1

g
FLARE (8'X20755

LEACHATE TANK (14' DIA X 20' TALL) 77— .5

0 150

300

]

SCALE IN FEET

LEGEND

760

762

(2]
NSL-55L
=N

NOTES:

REPORT, DATED MARCH 2020.
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PRELIMINARY AND MAY BE REVISED DURING THE PRE-FINAL RD.

1. EXISTING SITE TOPOGRAPHIC CONDITIONS ARE BASED ON SITE TOPOGRAPHIC
SURVEY, DATED MARCH 2019 AND REFERENCED AS “GHD UAV
SURVEY, MARCH 2019.” ON FIGURE 3.13 “TOPOGRAPHIC MAP” PREPARED BY
GHD AS PART OF THE PDI EVALUATION REPORT, DATED MARCH 2020.

2. LOCATION OF DISPOSAL BOUNDARIES AND VALLEYCREST ROAD RIGHT OF WAY
IS BASED ON GHD FIGURE 3.8B “PLAT OF SURVEY AND SITE DISPOSAL
AREAS (LIMIT OF WASTE)”, DATED MARCH 2020 AS PART OF THE PDI
EVALUATION REPORT, DATED MARCH 2020.

3.BOTTOM OF WASTE GRADES IS BASED ON GHD FIGURE 3.10 “BOTTOM OF
WASTE CONTOUR MAP”, DATED MARCH 2020 AS PART OF THE PDI EVALUATION
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MINIMUM TRENCH WIDTH
FLEXSEAL COUPLING
NOMINAL PIPE | MINIMUM TRENCH P’éfék'-Ri"NFgE E OR EQUAL
SIZE, INCHES WIDTH, INCHES INCHES
< 3" 12u 4n /
3"- 6" PIPE O.D. + 12" 6" ‘ 4
18" - 33" PIPE O.D. + 18" 9" + /|
& /]
UNDISTURBED GRADE %
_\ /
\
Y /1
6" VEGETATED LAYER /|
BENCH, SLOPE OR SHORE ¥
EXCAVATION AS NECESSARY TO %
6" FILL LAYER COMPLY WITH ALL APPLICABLE
LOCAL, STATE, AND FEDERAL COVER SOIL \y /1
12" SAND DRAINAGE LAYER SAFETY STANDARDS /
(k> 10 cm/sec) HDPE LEACHATE 3
FORCE MAIN (DUAL CONTAINED)
HDPE HDPE SDR-9 CAP
HEADER PIPING 6 MIN /T::RRZEA[TEED GEOMEMBRANE—
40 MIL. GEOMEMBRANE — SAND BEDDING (IF REQUIRED) \
GEOSYNTHETIC CLAY LINER — | SEE TABLE 4 . 7

NOTE:

NOT TO SCALE

1. COMPACT SAND BEDDING IN 9" MAXIMUM LIFTS.

2. DISTURBED AREAS TO BE RESTORED TO ORIGINAL
OR BETTER CONDITION.

3. WHERE THE FINAL CAP IS DISTURBED, IT SHALL

BE RESTORED TO MEET PERMITTED REQUIREMENTS.

/#\ DETAI (TYP)

GEOMEMBRANE SKIRT J
3' MIN DIAMETER

SNONN NN NN NN NN NN NNNNANNNNANNNANNANNNANN

/— GAS WELL CASING PIPE
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/ LENGTH AS REQUIRED
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NSNS SSSSS S SN

EXTRUSION WELD (TYP)

oooooooo
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CLAY CAP \p

N

Q
)

on
(TYP)

.

TD

- 4" (TYP) —

) STAGGERED 2"

:

NOTES FOR PERFORATED PIPE:

6"@ HDPE OR SCH 80 PVC
PERFORATED PIPE

—— 2 ROWS OF 5/8" HOLES,
180° APART, 4" C-C,

1. CONTRACTOR TO USE FACTORY PERFORATED PIPING, FIELD
PERFORATIONS ONLY BE ALLOWED UPON CQA ENGINEER

APPROVAL.

PERFORATED PIPE FOR DUAL

/#\ DETAIL (TYP)
2/

EXTRACTION SYSTEM

SCALE: NTS

COVER AND PIPE BEDDING

SCALE: NTS

ANN NN NN NN NNNNNNNN
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W e
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———
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SCALE: NTS

/#\ DETAI (TYP)
\#/

NOTES:

1. DESIGN DETAILS ARE PRELIMINARY AND WILL BE UPDATED AS PART OF THE

PRE-FINAL RD

REV DATE

DESCRIPTION

DRN

APP

Geosyntec”

consultants

1420 KENSINGTON RD SUITE 103
OAK BROOK, ILLINOIS 60523 USA
TELEPHONE: 312.658.0500

TITLE:

DETAILS I

PROJECT:

VALLEYCREST LANDFILL

SITE:

950 BRANDT PIKE
DAYTON, OHIO 45404

02 REVIEWED BY:

DATE: APRIL 2021

PROJECT NO.: TR0881

& DESIGN BY:
Q DRAWN BY:

CHECKED BY:

FILE:

SCALE: NTS FOR REVIEW PURPOSES ONLY DRAWING NO::
30% PRELIMINARY REMEDIAL DESIGN - NOT FOR CONSTRUCTION APPROVED BY: D8 ., D12
1 2 3 4 | 5 | 6 | 3




VALLEYCREST DR
EASEMENT

]
llllllllll....
—

DISPOSAL
AREA 3

L. \llllllll L

SITE ENTRANCE

FLARE (8'X20'

EACHATE TANK (14' DIA X 20" TALL DISPOSAL

T 0
AREA 5

65

DISPOSAL
AREA 1

B

DISPOSAL
AREA 2

DIRECTIONALLY DRILLED
THROUGH WASTE

n

H:\V\VALLEYCREST - TR0881\DRAWINGS\30% DESIGN\DRAWINGS\D8

P

NOTES:
1. EXISTING SITE TOPOGRAPHIC CONDITIONS ARE BASED ON SITE TOPOGRAPHIC

SURVEY, DATED MARCH 2019 AND REFERENCED AS “GHD UAV
SURVEY, MARCH 2019.” ON FIGURE 3.13 “TOPOGRAPHIC MAP” PREPARED BY GHD AS
PART OF THE PDI EVALUATION REPORT, DATED MARCH 2020.

—N-
0 150 300

SCALE IN FEET

LEGEND

EXISTING GROUND MAJOR CONTOUR (5')

EXISTING GROUND MINOR CONTOUR (1)

— —— =  WASTE LIMITS

EENEEENEENEEN PROPERTYLINE

762

®

760

EASEMENT

PROPOSED GRADING MAJOR CONTOURS (5')
PROPOSED GRADING MINOR CONTOURS (1)
PROPOSED STORMWATER SWALE
PROPOSED STORMWATER FLOW DIRECTION
STORMWATER GRAVITY DITCH
STORMWATER GRAVITY PIPE

STORMWATER DRAIN INLET

2. LOCATION OF DISPOSAL BOUNDARIES AND VALLEYCREST ROAD RIGHT OF WAY IS
BASED ON GHD FIGURE 3.8B “PLAT OF SURVEY AND SITE DISPOSAL AREAS (LIMIT OF

WASTE)”, DATED MARCH 2020 AS PART OF THE PDI EVALUATION REPORT, DATED

MARCH 2020.

3. CURRENT SITE CONDITIONS AND SITE TOPOGRAPHY MAY VARY FOR THAT DEPICTED
ON DRAWING.

4. ALL SITE FEATURES ARE NOT SHOWN FOR CLARITY PURPOSES.
5. STORMWATER DESIGN FEATURES SHOWN ON THIS DRAWING ARE PRELIMINARY AND

MAY BE REVISED DURING THE PRE-FINAL RD.
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SECTION 1

INTRODUCTION

1.1 Purpose of COA/QOCP

This Construction Quality Assurance/Quality Control Plan (CQA/QCP) for the North Sanitary
(a.k.a. Valleycrest) Landfill (Site) in Dayton, Ohio was developed per Section 6.7a of Appendix B
(Statement of Work [SOW] for Remedial Design and Remedial Action [RD/RA]) of the 2018
Consent Decree (CD) for the Site. Per SOW Section 6.7a, the CQA/QCP must:

(1) Identify, and describe the responsibilities of, the organizations and
personnel implementing the COA/QCP;

(2) Describe the performance standards (PS) required to be met to achieve
completion of the RA;

(3) Describe the activities to be performed: (i) to provide confidence that PS will be
met, and (ii) to determine whether PS have been met;

(4) Describe verification activities, such as inspections, sampling, testing,
monitoring, and production controls, under the COQA/QCP;

(5) Describe industry standards and technical specifications used in
implementing the CQA/QCP;

(6) Describe procedures for tracking construction deficiencies from
identification through corrective action;

(7) Describe procedures for documenting all COA/QCP activities; and

(8) Describe procedures for retention of documents and for final storage of
documents.

The program set forth in this document shall be used by a third-party consultant, independent from
the construction contractor to verify that the remedy is constructed in accordance with the Final
Design and achieves the applicable PSs. RA construction monitoring and documentation will be
performed for installation of the soils, geosynthetics, leachate and landfill gas (LFG) management
systems, erosion controls, and related features of the remedy, as shown on the Final Design
documents (i.e., Drawings, specifications, etc.).

This construction may include items such as installation of the leachate above ground storage tank
(AST) and associated foundation, lift stations, LFG flare, conveyance piping, and air compressor
modules. Some activities may not require a daily CQA presence at the Site (such as delivery of
materials, placing of rebar, etc.) so long as the CQA Consultant can verify that the specified Final
Design is adhered to. For example, if the RA Contractor needs three days to place rebar in a
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foundation excavation, the CQA Consultant may observe the placed rebar on the third day after all
the rebar has been placed.

This CQA/QCP is intended to supplement the Final Design and to provide a reference for the
parties involved with assuring the quality of construction for this project. The CQA/QCP is not
intended to cover analytical testing and the elements of the Quality Assurance Project Plan (QAPP)
for the Site. The organization of information contained in this CQA/QCP is generally parallel to
the organization of Division 1 through Division 6 of the specifications.

This document has been prepared as part of the Preliminary (30%) RD and therefore will require
revision as part of completing the Pre-Final (95%) and Final RD.

1.2 COA/QCP Elements Relevant to the UFP-OAPP Manual

This CQA/QCEP is presented in a format which includes worksheets outlined in the uniform federal
policy for Quality Assurance Project Plans (UFP-QAPP Manual). The UFP-QAPP Manual is a
consensus quality systems document prepared by the Intergovernmental Data Quality Task Force
(IDQTF), a working group made up of representatives from the United States Environmental
Protection Agency (USEPA), the Department of Defense (DoD), and the Department of Energy
(DOE). There are 37 “Optimized UFP-QAPP Worksheets” which, once completed, contain all
required elements of a QAPP.

However, only certain elements of the CQA/QCP are relevant to certain UFP-QAPP Worksheets.
Much of the information required by the UFP-QAPP will be included in the project QAPP.

To provide information in the required format, this CQA/QCP includes only those worksheets
(CQA/QCP Worksheets) which are relevant for construction quality control. Worksheets which
are to contain information regarding analytical testing of materials are not included. The following
UFP-QAPP Worksheets are included in this CQA/QCP but may change upon completion of the
Pre-Final RD:

e CQA/QCP Worksheet #1 Title and Approval Page

e CQA/QCP Worksheet #2 CQA/QCP Identifying Information

e CQA/QCP Worksheet #3 Distribution List

e CQA/QCP Worksheet #4 Project Personnel Sign-Off Sheet

e CQA/QCP Worksheet #5.1 RA Construction Organization Chart

e CQA/QCP Worksheet #5.2 CQA Construction Organization Chart
e CQA/QCP Worksheet #6 Communication Pathways
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e CQA/QCP Worksheet #8 Special Personnel Training Requirements Table

e CQA/QCP Worksheet #9 Project Meetings Participants Sheet

e CQA/QCP Worksheet #22 Field Equipment Calibration

e CQA/QCP Worksheet #23 Testing Methods

e CQA/QCP Worksheet #29 Project Documents and Records
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Revision: 0

The following table provides a “cross-walk” between the CQA/QCP elements and worksheets
that are relevant to certain QAPP elements outlined in the UFP-QAPP Manual.

Maintenance, and Inspection

and Inspection

Table 1-1
Crosswalk
Section(s) of UFP-QAPP Manual CQA/QCP Relevant Information Crosswalk to CQA/QCP
Worksheet No. Page No.
2.1 - Title and Approval Page Title and Approval Page 1 Section 1, 5
2.2 - CQA/QCP Identifying CQA/QCP Identifying Information 2 Section 1, 6
Information
2.3 - Distribution List and Project Distribution List 3 Section 1, 7
and Personnel Sign-Off Sheet Project Personnel Sign-Off Sheet 4 Section 1, 8
2.4 - Project Organization Project Organization Chart RD/RA 5.1 Section 1, 11
Project Organization Chart CQA 52 Section 1, 12
Communication Pathways 6 Section 1, 18
Personnel Responsibilities 7 Section 1,19
Special Personnel Training Requirements 8 Section 1, 21
2.5 - Project Planning/Problem Project Meetings 9 Section 1, 26
Definition Conceptual Site Model (Not Applicable (N/A) for N/A (10) N/A
CQA/QCP, see project QAPP)
2.6 - Project Quality Objectives See project QAPP for PQOs and Measurement N/A (11) N/A
Performance Criteria N/A (12) N/A
2.7 - Secondary Data Evaluation N/A for CQA/QCP — Not Using Secondary Data N/A (13) N/A
2.8 - Project Overview and N/A for CQA/QCP - see Remedial Design Report N/A (14) N/A
Schedule for Project Tasks and Schedule. Project Specific N/A (15) N/A
Detection/Quantitation Limits for Environmental N/A (16) N/A
Samples is included in the project QAPP
3.1- Sampling Tasks see project QAPP for Analytical Sampling Tasks N/A (17) N/A
N/A (18) N/A
N/A (19) N/A
N/A (20) N/A
CQA Field Equipment Calibration Table N/A (21) N/A
22 Section 5, 6
3.2 - Analytical Tasks — Analytical | CQA Methods Table 23 Section 5, 7
SOPs, Analytical Instrument see project QAPP for Analytical SOPs, Analytical N/A (24) N/A
Calibration Procedures, Instrument Calibration Procedures, Maintenance, N/A (25) N/A
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Table 1-1
Crosswalk
Section(s) of UFP-QAPP Manual CQA/QCP Relevant Information Crosswalk to CQA/QCP
Worksheet No. Page No.
3.3 — Analytical Sample Collection | See project QAPP for analytical sample collection, N/A (26) N/A
Documentation, Handling, handling, tracking and custody procedures N/A (27) N/A
Tracking, and Custody Procedures
3.4 — Analytical Quality Control See project QAPP N/A (28) N/A
Samples
3.5 —Data Management CQA Documentation & Records 29 Section 7, 7
Analytical Services Table N/A (30) N/A

4.1 — Assessment and Response See project QAPP for Project Assessment and N/A (31) N/A
Actions Response Actions N/A (32) N/A

N/A (33) N/A
5.1 — Data Review See project QAPP for Project Analytical Data N/A (34) N/A

Validation Information N/A (35) N/A
N/A (36) N/A
N/A (37) N/A

The following pages include the title and approval page (Worksheet #1) and CQA/QCP
identifying information (Worksheet #2), CQA/QCP Distribution List (Worksheet #3), and
CQA/QCP Project Personnel Sign-Off Sheet (Worksheet #4).
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CQA/QCP Worksheet #1
Title and Approval Page

Construction Quality Assurance/Quality Control Plan
for
North Sanitary Landfill Superfund Site
Dayton, Ohio

USEPA Region 5

Prepared by: Ge 0) Sy-[l te C o

consultants

931 Chatham Lane, Suite 103
Columbus, Ohio 43221

Date: April 2021

SWP Project Coordinator

Signature
CQA Project Manager:

Signature
CQA Certifying Engineer:

Signature
USEPA Remedial Project Manager:

Signature
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CQA/QCP Worksheet #2
CQA/QCP Identifying Information

Site Name/Project: North Sanitary Landfill Superfund Site
Site Location: Dayton, Ohio

Regulatory Program: CERCLA'

Approval Entities: USEPA Region 5

Plans and Reports Relevant to this CQA/QCP:

North Sanitary Landfill Superfund Site Remedial Design Work Plan dated February 2021
North Sanitary Landfill Superfund Site Remedial Design Report dated April 2021

North Sanitary Landfill Superfund Site Design Drawings dated April 2021

! The North Sanitary Landfill is a USEPA-led Superfund Site.
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CQA/QCP Worksheet #3
Distribution List
CQA/QCP
Recipients Title Organization Phone No. E-mail
Dion Novak Remedial Project USEPA, Region 5 | (312) 886-4737 novak.dion@epa.gov
Manager
Scott Glum Project Manager Ohio EPA (937) 285-6065 scott.glum@epa.ohio.gov
Michael H. Samples SWP Project de maximis, inc. (865) 691-5052 mikes@demaximis.com
Coordinator
Ian Richardson, P.E. | RD Project Director Geosyntec (519) 514-2643 irichardson@geosyntec.com
Consultants
Jesse Varsho, P.E. RD Engineer Geosyntec (630) 203-3349 jvarsho@geosyntec.com
Consultants
John Buyers RD Project Manager Geosyntec (519) 514-2644 jbuyers@geosyntec.com
Consultants
To Be Named CQA Site Manager To Be Named
To Be Named CQA Geotechnical To Be Named To Be Named To Be Named
Testing Laboratory
To Be Named CQA Surveyor To Be Named To Be Named To Be Named
To Be Named RA Contractor To be Named To be Named To be Named
CQA/QCP Worksheet #4
Project Personnel Sign-Off Sheet
Date
Project CQA/QCP
Personnel Title Organization Phone No. Read Signature
To Be Named CQA Certifying To Be Named
Engineer
To Be Named RD Project Manager To Be Named
To Be Named CQA Site Manager To Be Named
To Be Named CQA Technician To Be Named
To Be Named CQA Technician To Be Named
To Be Named CQA Geotechnical CQA Geotechnical | To Be Named
Testing Laboratory Testing Laboratory
To Be Named CQA Surveyor CQA Surveyor To Be Named
To Be Named RA Contractor RA Contractor To Be Named
Project Manager

1.3 Construction Quality Assurance and Construction Quality Control

The CQA/QCP is a Site-specific document which addresses the following: (i) CQA Consultant
responsibilities and authorities; (ii) monitoring and testing activities that will be performed during
implementation of the remedy for the Site; and (iii)) CQA documentation requirements. In the
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context of this document, Construction Quality Assurance and Construction Quality Control are
defined as follows:

e Construction Quality Assurance (CQA) refers to means and actions employed by the CQA
Consultant, to ensure conformity of the remedy construction with the requirements of the
Final Design (i.e., drawings, specifications, plans, and this CQA/QCP). CQA is provided
by a consultant independent from the RA contractor.

e Construction Quality Control (CQC) refers to those actions taken by the RA Contractor,
manufacturers, or suppliers, including their designated representatives, to ensure that the
materials and the workmanship meet the requirements of the Final Design.

14 Project Personnel

1.4.1 Organization of Personnel

The project personnel organization chart for construction of the remedy is provided in CQA/QCP
Worksheet #5.1, and the personnel directly involved with the CQA are shown in CQA/QCP
Worksheet #5.2. CQA/QCP Worksheets #5.1 and #5.2 are located at the end of this section. The
communication pathways are shown in CQA/QCP Worksheet #6 at the end of this section. The
duties, responsibilities, and authorities of the entities and personnel positions identified in these
figures as they relate to the CQA program are described below and summarized in CQA/QCP
Worksheet #7 at the end of this section. All on-Site project personnel will have received 40-hour
OSHA training prior to entering the Site (see CQA/QCP Worksheet #8 at the end of this section).

As shown on Worksheets #5.1 and #5.2, in some cases the individual names and their affiliations
of the project personnel are not identified. Updated project personnel organization charts that name
the responsible individuals and their affiliation will be issued to the USEPA and Ohio
Environmental Protection Agency (Ohio EPA) after completion of the Final Design and after the
bidding process (at least four weeks prior to the start of RA construction). These project personnel
organization charts will be discussed during the pre-construction meeting (see Section 1.6 of this
CQA/QCP) and will be attached to the pre-construction meeting minutes and distributed to the
meeting attendees.
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CQA/QCP Worksheet #5.1
RA Construction Organization Chart
North Sanitary Landfill Site
Dayton, Ohio

USEPA Region V Ohio EPA
Mr. Dion Novak Mr. Scott Glum

RA CONSTRUCTION:

de maximis, inc.
SWP Project Coordinator
Michael H. Samples

RD Engineer
Geosyntec Consultants

CQA Consultant
[To be Named] RA Contractor

[To be Named]
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CQA/QCP Worksheet #5.2
CQA Construction Organization Chart
North Sanitary Landfill Site
Dayton, Ohio

de maximis, inc.
SWP Project

RD Engineer
Geosyntec Consultants

Coordinator
Michael H. Samples

CQA Consultant

[To be Named]

CQA Certifying Engineer
[To be Named]

CQA Site Manager

[To Be Named]
Assistant CQA Site Managers
[To Be Named]
CQA Surveyor
[To Be Named]
CQA Technicians
[To Be Named]

CQA Testing Laboratory (Soils)
[To Be Named]
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1.4.2 Contract with the RA Contractor(s) and the CQA Consultant

The Settling Work Parties (SWPs) will contract with the RA Contractor(s) for implementation of
the remedy and with the CQA Consultant to implement the CQA program. The SWPs will
designate a Project Coordinator to serve as the primary point of contact and to act as construction
manager/lead representative during the project.

1.4.3 Regulatory Agencies

Regulatory agencies providing oversight for this project are the USEPA Region 5 and the Ohio
EPA. Additionally, the USEPA may contract with a consultant to serve as their field representative
during implementation of the RA. These agencies and their designated representatives (identified
on Worksheet #5.1) will provide regulatory oversight on the RA phase of the project. Project
deliverables (e.g., progress reports, completion reports, etc.) will be submitted to the USEPA and
its field representative for their review and approval as described subsequently in this CQA/QCP.

1.4.4 RA Contractor

The RA Contractor will be the construction company that contracts with the SWPs to implement
the RA construction phase of the project. The scope of the RA Contractor’s activities is to construct
and perform the work to satisfy the approved Final Design, as set forth in the Contract Documents
(Drawings, specifications, Plans, Contract Terms and Conditions).

1.4.5 CQA Consultant

The CQA Consultant will be an independent (from the RA Contractor) engineering firm that
contracts with the SWPs to implement the CQA program described in this document. Specific
responsibilities of the CQA Consultant are described in the remainder of Section 1.4.5 of this
CQA/QCP.

1.4.5.1 CQA Certifying Engineer

The CQA Certifying Engineer will serve as the lead quality assurance official on the project. As such,
the CQA program will be directed and supervised by the CQA Certifying Engineer. He/she will be
directly accessible to the SWP Project Coordinator, RD Engineer, and the CQA Consultant for
technical direction during construction. The CQA Certifying Engineer must be a registered
Professional Engineer (Civil) in the State of Ohio. The responsibilities and duties of the CQA
Certifying Engineer include the following:

e Be familiar with the design calculations used to develop the Final Design;
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e Review conformance of material and construction to verify compliance with the intent of
the requirements of the Final Design;

e Be familiar with other Site-specific documentation, including the RA Contractor's bid;
e Review and approve the RA Contractor’s submittals;

e Conduct periodic Site inspections;

e Attend the meetings described in Section 1.6 of this CQA/QCP;

e Administer the CQA program (i.e., assign and manage the CQA/QCP activities, review
field reports, and provide engineering review of CQA-related issues);

e Oversee the ongoing preparation of as-built drawings by the RA Contractor;
e Review and approve the CQA Surveyor's work products; and
e Prepare and certify the RA Construction Report.

1.4.5.2 CQA Site Manager

The CQA Site Manager will report to the CQA Certifying Engineer and will supervise and direct the
day-to-day CQA activities on the project. The CQA Site Manager will interact on a frequent basis
with the CQA Certifying Engineer and will have authority as the CQA Consultant. The CQA Site
Manager will also serve as the point of contact and oversee the work of the CQA Surveyor and the
CQA Testing Laboratory. The CQA Site Manager must have field CQA work experience on at least
five previous landfill projects, two of which must involve final closure. The responsibilities and
duties of the CQA Site Manager include the following:

e Be familiar with the basic concepts used to develop the Final Design;

e Evaluate the conformance of material and construction to verify compliance with the
intent of the requirements of the Final Design;

e Be familiar with other Site-specific documentation, including the RA Contractor's bid;
e Attend the meetings described in Section 1.6 of this CQA/QCP;

e Direct and supervise daily CQA activities (e.g., assign and manage the CQA/QCP
activities, review field reports, and interact with the RA Contractor and the CQA
Certifying Engineer on a frequent basis);

e Coordinate and supervise preparation of CQA documentation by the CQA technician(s),
and maintain the on-Site documentation in a neat and organized manner;

e Oversee the ongoing preparation of as-built drawings by the RA Contractor;
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Review the CQA Surveyor's work products; and

Prepare the RA Construction Report.

1.4.5.3 CQA Technician(s)

The CQA Technician(s) will be responsible for on-Site CQA activities. The CQA Technician(s)
must have on-Site field CQA work experience on at least one previous project. The general duties
of the CQA Technician will include the following:

Be familiar with the CQA requirements for the project;

Perform daily CQA activities as needed;

Attend CQA-related meetings discussed in Section 1.6 of this CQA/QCP;
Verify the calibration and condition of on-Site CQA equipment;

Assign locations for testing and sampling;

Perform CQA field testing;

Monitor the RA Contractor's CQC testing activities and review soils CQC data;

Establish, with the CQA Certifying Engineer, additional testing requirements beyond
those in the specifications and/or CQA/QCP, when necessary;

Coordinate collection and shipping of geotechnical laboratory test samples;

Monitor material delivery when possible to document that materials are not damaged prior
to or during unloading;

Review and report results of laboratory testing and manufacturer and RA Contractor
testing;

Review and assist the CQA Site Manager and the CQA Certifying Engineer in approving
the RA Contractor's submittals;

Prepare CQA daily field reports that include descriptions of the construction progress and
any relevant observations;

Provide daily field reports and logs to the CQA Certifying Engineer upon request;

Report any unresolved deviations from the Final Design to the CQA Certifying Engineer;
and

Assist in preparing the RA Construction Report.
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In addition to these duties, the CQA Technician(s) will take note of on-Site activities that could
result in damage to the soils, geosynthetics, or other components of the project. Observations so
noted will be reported as soon as possible to the RA Contractor and to the CQA Site Manager and
the CQA Certifying Engineer.

1.4.5.4 CQA Testing Laboratory

The CQA Testing Laboratory will be a geotechnical testing laboratory that has experience in the
physical testing of soils and properly equipped to perform the geotechnical testing required by the
CQA/QCP. The CQA Testing Laboratory may be a subcontractor to the CQA Consultant or may
be performed in-house by a laboratory-testing division of the CQA Consultant. CQA Testing
Laboratory personnel will report to the CQA Site Manager, who will direct the laboratory
personnel on the CQA testing requirements (methods, workload, deadlines, test results, etc.).

1.4.5.5 CQA Surveyor

A CQA Surveyor, contracted by the CQA Consultant or by the SWPs, will provide survey data to
verify the RA Contractor's work and spot-verify as-built documentation. The CQA Surveyor will
report directly to the CQA Certifying Engineer. Responsibilities of the CQA Surveyor will include
spot-checking of soil layer thickness, grade (slope), locations of key features, and providing quality
assurance of Record Drawings.

The duties of the CQA Surveyor are for verification and do not lessen the responsibility of the RA
Contractor to provide its own surveying to lay out, control, and document the work. The RA
Contractor is required to meet the surveying and as-built drawing requirements set forth in the
specifications.
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Communication Drivers Responsible Entity Name Phone No. Procedure (Timing Pathways, etc.)
Regulatory Oversight of CQA | USEPA Designated To Be Named To Be Named Direct access to CQA Certifying Engineer and CQA Site
Activities Representative Manager
Oversight of CQA Activities CQA Certifying To Be Named To Be Named Directly accessible to the SWP Project Coordinator, and the

Engineer RD Engineer for technical direction
Manage CQA Activities CQA Site Manager To Be Named To Be Named Interact on a frequent basis with the CQA Certifying

Engineer, point of contact and oversee the work of the CQA
Surveyor, the CQA Testing Laboratory, coordinate day-to-
day CQA Activities with CQA Technician(s) and
communicate any field CQA issues to CQA Certifying
Engineer

Conduct CQA Activities CQA Technician(s) CQA Technician(s) To Be Named Conduct day to day field CQA activities and communicate

(To Be Named) on a daily basis with the CQA Site Manager
Conduct CQA Geotechnical | CQA Geotechnical To Be Named To Be Named Coordination with CQA Site Manager
Testing Testing Laboratory
Conduct CQA Surveying CQA Surveyor To Be Named To Be Named | Coordination with CQA Site Manager
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Name Title Organization Responsibilities Required Qualifications
To Be Named RA Contractor | To Be Named The scope of the RA Contractor’s activities is to Contractor work is to be bid by
construct and perform the work to satisfy the potential contractors. RA Contractor
IEPA-approved Final Design, as set forth in the will be selected based on review of
Contract Documents (Drawings, specifications, qualified contractor proposals to
Plans, Contract Terms and Conditions) complete the required scope of work.
To Be Named CQA To Be Named Review conformance of material and construction | Registered Professional Engineer
Certifying to verify compliance with the intent of the | (Civil) in the State of Ohio
Engineer requirements of the Final Design; Review and
approve the RA Contractor’s submittals; Conduct
periodic Site inspections; Attend the required
meetings (Section 1.5); Administer the CQA
program; Oversee preparation of as-built drawings
by the RA Contractor; Review and approve the
CQA Surveyor's work products; and Prepare and
certify the RA Construction Report
To Be Named CQA Site To Be Named Evaluate the conformance of material and | The CQA Site Manager must have
Manager construction to verify compliance with the intent of | on-Site field CQA work experience
the requirements of the Final Design; Attend the | on at least five previous landfill
meetings described in Sectlgn 1.5 of CQA/QCP; projects, two of which must involve
Direct and supervise daily CQA activities; final closure.
Coordinate and supervise preparation of CQA
documentation, and maintain the on-Site
documentation; Oversee the ongoing preparation of
as-built drawings by the RA Contractor; Review
the CQA Surveyor's work products; and Prepare the
RA Construction Report.
To Be Named CQA To Be Named Perform daily CQA activities. The CQA Technicians must have field CQA
Technician(s) work experience on at least one previous

project.
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Name Title Organization Responsibilities Required Qualifications
To Be Named CQA To Be Named Physical testing of soils required by the CQA/QCP. The CQA Testing Laboratory will be a
Geotechnical geotechnical testing laboratory firm that has
. experience in the physical testing of soils and
Testing properly equipped to perform the geotechnical
Laboratory testing required by the CQA/QCP.
To Be Named CQA Surveyor | To Be Named Spot-checking of soil layer thickness, grade (slope), locations of | The CQA Surveyor will be a surveyor that has
key features, and providing quality assurance of Record | experience in CQA surveying of landfills.
Drawings.
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CQA/QCP Worksheet #8
Special Personnel Training Requirements Table

Project Specialized Training Training Training | Personnel/Groups Personnel Location of Training
Function Provider Date Required Training Titles/Organization Records
All Field 40-hour OSHA 40 hour Training Various — | All CQA and CQA Staff and On Site and respective
Activities Training and Annual Vendor prior to Site | subcontractor Subcontractors, USEPA organization databases
8-hour refresher work personnel designated representative
All Field Site Supervisor Training Vendor Various — CQA Site Manger CQA Site Manager On Site and respective
Activities Training prior to Site organization databases
work
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1.5 Applicable References

Organizations whose standards are referenced in the CQA/QCP and the specifications are as
follows:

e AASHTO - American Association of State Highway and Transportation Officials;
e ASTM - American Society for Testing and Materials;

e USEPA - United States Environmental Protection Agency

e ODOT - Ohio Department of Transportation;

e Ohio EPA - Ohio Environmental Protection Agency; and

e OSHA - Occupational Safety and Health Administration.

Any reference to standards of any society, institute, association, or governmental agency will
pertain to the edition in effect as of the date of this CQA/QCP, unless stated otherwise.

1.6 Site and Project Meetings

1.6.1 Pre-Construction Meeting

Prior to initiating construction activities at the Site, requirements set forth in the Final RD will be
addressed in a pre-construction meeting. At a minimum, the meeting will be attended by the CQA
Certifying Engineer, the CQA Surveyor, the RA Contractor, and representatives of the SWPs. The
meeting also may be attended by the by USEPA and Ohio EPA representatives.

The purpose of this meeting is to begin planning for coordination of tasks, to present the schedule
and sequence of work, to discuss anticipated problems that might cause difficulties and delays in
construction and present the procedures for clarifications.

The pre-construction meeting should include discussion of the following activities:

e Review the responsibilities of each party;

e Confirm the lines of authority and communication, and update/finalize project personnel
organization charts;

¢ Distribute relevant documents to all parties;
e Review critical design details of the project;

e Review the RA Contractor’s schedule;
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e Address approved modifications to the CQA/QCP;

e Address approved modifications to the Final Design so that the fulfillment of design
specifications or PSs can be achieved;

e Establish an understanding by the parties of the CQA/QCP, and QA and QC procedures;

e Establish work area security and safety protocol in accordance with the RA Contractor's
health and safety plan for the remedy;

e Describe soil borrow source locations;
e Establish soil stockpiling locations;
e Confirm QA and QC testing subcontractors;

e Confirm the methods for documenting and reporting, and for distributing documents and
reports; and

e Confirm acceptance and approval process for task completion prior to schedule sequence
advancement.

Items discussed during the pre-construction meeting will be documented by a person designated
at the beginning of the meeting, and minutes will be distributed within 10 days of the meeting.

1.6.2 Progress Meetings

A weekly progress meeting (via teleconference and/or at the Site) will be held each week during
construction between the CQA Certifying Engineer and/or CQA Site Manager, the CQA
Consultant, the RA Contractor, and the SWPs. Current progress planned activities for the
upcoming week, and any new business or revisions to the work will be discussed at this meeting.

The CQA Certifying Engineer will document in the meeting minutes any problems, decisions, or
questions arising at this meeting. Any matters requiring action which are raised in this meeting
will be reported to the appropriate parties. Minutes of weekly progress meetings will be distributed
to each party present at the meeting within five working days. A record of any project meeting
participants will be kept in documents that are in the format of CQA/QCP Worksheet #9 included
at the end of Section 1.6.

Daily progress meetings will be held between the CQA Consultant and the RA Contractor prior to
the start of work. The purpose of these meetings will be to maintain safe working environment for
all project personnel, to review the schedule for the day, previous day's activities, and identify any
needs or potential construction problems. Major items discussed during these meetings will be
documented in the CQA Consultant’s daily field reports.
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1.6.3 Problem or Work Deficiency Meetings

Special meetings will be held by the CQA Certifying Engineer when and if problems or
deficiencies are present or judged likely to occur. At a minimum, these meetings will be attended
by the RA Contractor, the CQA Site Manager, the SWP Project Coordinator, and the CQA
Consultant. The Engineer will participate if needed. The purpose of these meetings will be to
define and resolve the problem or work deficiency as follows:

e Define and discuss the problem or deficiency;
e Review alternative solutions; and
e Implement an action plan to resolve the problem or deficiency.

Items discussed during these meetings will be documented by the CQA Site Manager, and if
deemed necessary by the CQA Certifying Engineer, minutes will be transmitted to affected parties.
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CQA/QCP Worksheet #9
Project Meetings Participants Sheet

Site Name: North Sanitary (Valleycrest) Site Meeting Type:

Site Location: Dayton, Ohio

Meeting Date:

Name Affiliation Phone No. E-mail Address Project Role

2021-TR0881-2021 04 19 VC RD Report CQA-QCP



Construction Quality Assurance/Quality Control Plan
North Sanitary (Valleycrest) Landfill Site

April 2021

Revision: 0

SECTION 2

CQA SURVEYING

2.1 Introduction

CQA surveying of lines and grades will be conducted on a periodic basis during construction to
independently verify the work of the RA Contractor's surveyor. The responsibilities of the RA
Contractor's surveyor are described in Section 02100 of the specifications. The CQA Surveyor will
be responsible for verifying select aspects of the RA Contractor’s work and for quality assurance
of the RA Contractor’s surveyor’s Record Drawings for inclusion in the RA Construction Report.

2.2 Surveving Personnel

CQA Surveying will be performed under the direct supervision of a registered Land Surveyor
licensed in the State of Ohio. The survey crew will consist of the senior surveyor and as many
surveying assistants as required to satisfactorily perform the work. Personnel will be experienced
in all aspects of surveying, including detailed, accurate documentation and generation of Record
Drawings.

2.3 Precision and Accuracy

The survey instruments used by the CQA Surveyor will be sufficiently precise and accurate to
meet the needs of the project as defined in the specifications. Survey instruments will be capable
of reading to a precision of 0.1 ft and with a setting accuracy of 10 seconds. Calibration certificates
for survey instruments will be submitted on request to the CQA Certifying Engineer prior to
initiating CQA surveying activities at the Site.

24 Scope of COA Surveying

The scope of CQA surveying will include, but not necessarily be limited to performing quality
assurance (spot-verification) of the following:

o Existing control monuments at the Site and the control monuments established by the RA
Contractor's surveyor during construction;

o Horizontal and vertical coordinates of selected construction control points;

e The 100 ft x 100 ft grid pattern at the Site for verifying the RA Contractor’s work at each
grid point;

o Information regarding the horizontal and vertical alignment of the various components of
the work (e.g., stormwater berms, trenches, piping, etc.);
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o Ifrequested by the SWPs, providing sufficient survey information of interim conditions
such that material quantities can be calculated for comparison/verification of the RA
Contractor’s reported quantities; and

e Surveying documentation, as described in Section 2.5 of this CQA/QCP.

It will be the responsibility of the CQA Consultant and the CQA Surveyor to coordinate the CQA
surveying work such that areas are promptly surveyed, interim results are reviewed, and approval
is granted for the RA Contractor to proceed with subsequent work in the areas. The CQA
Consultant will report nonconformances or inconsistencies to the RA Contractor promptly to
minimize delays in the construction.

2.5 Documentation

Original field CQA survey notes and electronic data files will be retained by the CQA Surveyor.
Interim and final survey information will be provided to the CQA Consultant in tabular or
electronic format at the end of each day of surveying or at the end of a given surveying task, as
requested by the CQA Consultant. The CQA Consultant may also request that the CQA Surveyor
periodically verify partial/draft record drawings for a given project component.

2.6 Record Drawings

The CQA Surveyor shall verify information on the following Record Drawings, provided by the
RA Contractor, for inclusion in the RA Construction Report:

e Top of final capping system;

e Top of final capping system sand drainage layer;

e Top of flexible membrane liner (FML) and associated panel locations;
e Top of geosynthetic clay liner (GCL) and associated panel locations;

e Leachate and LFG conveyance piping (including pipe alignments and elevations, type and
size of pipes, cleanouts, vent locations, locations of electrical conduits, etc.);

e Pneumatic air conveyance piping and blow-off valves;
e Dual-phase extraction well locations;

e Stormwater conveyance structures, associated piping, stormwater retention pond and
associated inlet locations;

e LFG flare skid;

e Ieachate AST; and
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e Access roads.

The final Record Drawing for a given project component shall be submitted by the RA Contractor
to the CQA Certifying Engineer within 30 days of completion of that component. The CQA
Surveyor shall then provide quality assurance on the Record Drawing prior to inclusion into the
RA Construction Report.
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SECTION 3

EROSION AND SEDIMENT CONTROL

3.1 Overview

This section of the CQA/QCP addresses the CQA program to be implemented with regard to
erosion and sediment controls at the Site. The following CQA activities are discussed in this
section:

e Pre-Construction Qualifying of Material Sources;
e Field Evaluation/Monitoring of Construction Techniques; and
e Deficiencies, Problems, and Repairs.

3.2 Pre-Construction Qualifying of Material Sources

Prior to construction, the RA Contractor will be required to provide the CQA Consultant with the
quality control information and certification from the supplier(s) of temporary seed, permanent
seed, mulch, erosion control blanket, straw wattles and silt fence, as set forth in the specifications.

The CQA Consultant will examine all of the supplier’s certifications to verify that the property
values listed on the certifications meet or exceed those specified in the specifications and that
proper and complete documentation has been provided by the RA Contractor. The CQA
Consultant will report any deviations from the above requirements to the CQA Certifying Engineer
prior to installation of the materials.

3.3 Field Evaluation/Monitoring

The CQA Consultant will observe the RA Contractor’s work activities and will verify that, prior
to initiating work in any given area, erosion and sediment controls, as set forth in the specifications
and on the Drawings have been installed. The CQA Consultant will routinely verify that the RA
Contractor keeps the Site free from excessive sediment and in as neat a condition as possible. This
includes the project area, haul roads, borrow areas, stockpile areas, Site entrance roads, and nearby
streets. The CQA Consultant will routinely verify that the RA Contractor’s erosion controls are in
adequate condition. The RA Contractor shall provide the CQA Consultant copies of all shipping
documentation to verify the type and quantities of materials and seed supplied. The CQA
Consultant shall verify that the application rates meet specifications.
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34 Deficiencies, Problems, and Repairs

Deficiencies, problems, or other non-conformances with the erosion and sediment control
requirements set forth in the Final Design will be documented and reported to the RA Contractor
and the CQA Certifying Engineer for immediate repair.
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SECTION 4

CLEARING, GRUBBING, AND STRIPPING

4.1 Introduction

This section of the CQA/QCP addresses the CQA program to be implemented with regard to
clearing, grubbing, and stripping of existing on-Site soil. The following CQA activities are
addressed in this section:

¢ Field Evaluation/Monitoring of Construction Techniques; and
e Deficiencies and Problems.

4.2 Field Evaluation/Monitoring of Construction Techniques

Monitoring activities for clearing and grubbing and for the stripping and stockpiling of on-Site
soils will include the following:

e Verifying and documenting that erosion and sediment controls are in place prior to the
start of clearing, grubbing, and stripping and that they are maintained throughout
construction;

e Verifying that trees, brush, and stumps are shredded, chipped, or otherwise size-reduced;

e Verifying that the cleared and size-reduced vegetation is hauled off Site or placed in the
Designated Refuse Area as shown in the Drawings;

e Verifying that minimal disturbance to surrounding areas occurs during clearing and
grubbing activities, and that any such areas are restored by the RA Contractor;

e Monitoring stripping and stockpiling of topsoil, including checking for noncomplying
materials and verifying that over-stripping (i.e., excess soil removal) does not take place;
and

e Monitoring the location and configuration of soil stockpile areas and verifying the
separation of adjacent stockpiles of different material.

4.3 Deficiencies and Problems

Deficiencies, problems, or other non-conformances with the Final Design will be documented and
reported to the RA Contractor and the CQA Certifying Engineer.
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SECTION 5§

EARTHWORK

5.1 Overview

This section of the CQA/QCP addresses the CQA program to be implemented with regard to
earthwork, particularly as associated with placement/compaction of vegetative soil layer, common
fill, sand drainage layer, FML, GCL, and engineered subbase. The following CQA activities are
discussed in this section:

e Pre-Construction Qualifying of Material Sources;

e Material Conformance Testing;

e Field Evaluation/Monitoring of Construction Techniques;
e Field Testing of Work Product; and

e Deficiencies, Problems, and Repairs.

5.2 Pre-Construction Qualifying of Material Sources

The CQA Consultant or RA Contactor will obtain soil and aggregate samples from each proposed
source prior to construction. Soil and aggregate samples will be shipped to the CQA Testing
Laboratory. The properties of soils and aggregates will be evaluated by the CQA Testing
Laboratory and results will be reviewed by the CQA Consultant and compared to the requirements
of the specifications to ensure that all soil and aggregate samples meet the requirements set forth
in the specifications. The laboratory test methods to be performed for pre-construction testing are
summarized on CQA/QCP Worksheet #23.

If during Pre-Construction qualifying, a sample fails to meet the requirements of the specifications,
the CQA Consultant will notify the RA Contractor and the CQA Certifying Engineer. Use of the
material will not be allowed until the material is prequalified by further tests or otherwise accepted
by the CQA Certifying Engineer and the RD Engineer. Additional tests, if necessary, will be
performed by the CQA Testing Laboratory at the request of the CQA Certifying Engineer and at
the RA Contractor’s expense.

5.3 Material Conformance Testing

During construction, a conformance testing program will be implemented by the CQA Consultant
to verify that the properties of all soils and aggregates meet the specified material properties. The
CQA Consultant will obtain soil samples for conformance testing from either on-Site stockpiles
or from trucks as they unload material in the work area. The laboratory test methods and
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frequencies required for CQA conformance testing are summarized on CQA/QCP Worksheet
#23.

If a sample fails a conformance test, then the CQA Consultant will notify the RA Contractor and
use of the material represented by that sample will not be allowed. Use of the material will not be
allowed until the material is re-qualified by further tests or otherwise accepted by the CQA
Certifying Engineer and the RD Engineer, or the RA Contractor will use material from a different
approved source.

5.4 Field Evaluation/Monitoring of Construction Techniques

The CQA Consultant will monitor and document at a minimum the following earthwork activities:

e Verifying and documenting that erosion and sediment controls are in-place prior to the
start of any earthwork activity and that they are maintained throughout construction;

e Verification of the existing engineered subbase thicknesses prior to installation of the
FML. Engineered subbase thickness shall be verified in accordance with Paragraph 3.05
of Section 02200 of specifications and OAC 3745-27-08(D)(21);

e Monitoring the thickness of loose and compacted lifts;
e Monitoring number of passes for compacting soils or aggregates;

e Verifying that the surface of a previously placed lift is properly scarified and prepared
prior to placement of the subsequent lift;

e Documenting the construction equipment used to place and compact the material;

e Observing compaction and heavy hauling equipment on the construction surface to detect
inadequate compaction (i.e., penetration, pumping, cracking, etc.);

e Monitoring the construction of pipe gallery trenches and stormwater conveyance
structures;

e Monitoring road subgrade prior to placement of road base aggregate placement to
document the existence of smooth and firm ground without excessively soft, loose, or
unstable areas;

e Verifying that the surface of the vegetative soil layer is properly prepared for seeding, and
that seeding takes place within the specified time limits.
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5.5 Field Testing and Verification of Work Product

5.5.1 Routine Field Testing

Field testing (i.e., density and moisture content testing) of placed/compacted soils and aggregates
will be performed by the CQA Consultant during construction to evaluate the RA Contractor’s
work product with respect to the requirements of the specifications. The test methods and
frequencies for CQA field testing are summarized on CQA/QCP Worksheet #23. Sampling and
test locations will be selected by the CQA Consultant.

Moisture/density testing will be performed using a nuclear gauge (in accordance with ASTM D
6938). The CQA Consultant will also routinely verify calibration of the nuclear gauge throughout
construction using methods such as Drive Cylinder (ASTM D 2937) density testing (Worksheet
#22). One drive cylinder sample shall be taken for every 30 nuclear gauge tests.

In addition to field testing, the CQA Consultant shall verify the thickness of engineered subbase
in accordance with Paragraph 3.05 of Section 02200 of the specifications. For areas where the
engineered subbase thickness is less than 6 inches, the RA Contractor shall place additional
engineered subbase.

5.5.2 Special Testing

A special testing frequency will be used at the discretion of the CQA Certifying Engineer or the
CQA Consultant when visual observations of construction performance indicate a potential
problem. Additional testing for suspected areas will be considered when:

e The compactor rollers slip during rolling operations;

e The lift thickness is greater than specified;

e The material is at improper and/or highly variable moisture content;
e Fewer than the specified number of roller passes are made;

e Dirt-clogged rollers are used to compact the material;

e The degree of compaction is doubtful; or

e As directed by the CQA Certifying Engineer.

During construction, the frequency of testing may also be increased in the following situations:

e Adverse weather conditions;
e Breakdown of equipment;

e At the start and finish of grading; or
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e If the material fails to meet specification requirements.
5.5.3 Perforations

All holes created in the ground by the nuclear gauge probe will be backfilled by the CQA
Consultant with bentonite powder and compacted in-place by tamping in 3-inch lifts. Bentonite
will be provided by the RA Contractor.

5.6 Deficiencies, Problems. and Repairs

If a deficiency or noncompliance is discovered, then the CQA Consultant will promptly evaluate
the extent and nature of the defect. The extent of the deficient area will be evaluated by additional
tests, observations, a review of records, or other means deemed appropriate (e.g., proof rolling by
the RA Contractor).

After defining the extent and nature of a defect, the CQA Consultant will notify the RA Contractor
and the CQA Certifying Engineer to schedule appropriate retests after the work deficiency is
corrected.

The RA Contractor will correct the deficiency to the satisfaction of the CQA Consultant. If a
project specification criterion cannot be met, or unusual weather conditions hinder work, then the
CQA Consultant will develop and present to the CQA Certifying Engineer suggested alternative
solutions for approval. All retests recommended by the CQA Consultant must verify that the
deficiency has been corrected before any additional work is performed by the RA Contractor in
the area of the deficiency.
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Title or position of

Field Equipment Activity SOP Reference . Frequency Acceptance Criteria Corrective Action
responsible person
Nuclear Densit \C/e{ilrfl}(]lzrlffggirrivef 1 Recalibrate Nuclear
Y Calibration | ASTM D6938 CQA Technician Daily Y . & Density Gauge and replace
Gauge Drive Cylinder per 30 ALCE AS Necessa
Nuclear Gauge Tests gaug Y
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CQA/QCP Worksheet #23
Testing Methods
Method! Title Data Type Matrix Equipment Type
ASTM D422 Standard Test Method for Particle Size Analysis of Soils
ASTM C136 Standard Test Method for Sieve analysis of Fine and Coarse
Aggregates
ASTM D4318 Stan(.ia.rd Test Methoq for Liquid Limit, Plastic Limit, and
Plasticity Index of Soils
Standard Practice for Classification of Soils for Engineering
ASTM D2487 purposes (Unified Soil Classification System)
Standard Test Methods for Laboratory Compaction
ASTM D698 Characteristics of Soil Using Standard Effort
Standard Test Methods for Laboratory Determination of Water Geotechnical Soil Geotechnical Laboratory Equipment
ASTM D2216 Content of Soil and Rock by Mass Characterization y AP
Standard Test Methods for Measurement of Hydraulic
ASTM D5084 Conductivity of Saturated Porous Materials Using a Flexible
Wall Permeameter
ASTM D2488 Stapdard Practice for Description and Identification of Soils
(Visual-Manual Procedure)
Standard Test Methods for Moisture, Ash, and Organic matter of
ASTM D2974 Peat and Other Organic Soils
ASTM D4972 Standard Test Method for pH of Soils
ASTM D4373 Standard Test Method for Rapid Determination of Carbonate

Content of Soils

! Testing methods that are current at the time of construction shall be used.
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CQA/QCP Worksheet #23
Testing Methods, continued
Method Title Data Type Matrix Equipment Type
Standard Test Method for In-place Density and
ASTM D6938 Water Content of Soil and Soil-Aggregate by el ficati ) Nuclear Density Gauge
Nuclear Methods (Shallow Depth) Field Verification Testing | Subbase for
Standard Test Method for Density of Soil i Structures
tandard Test Method for Density of Soil in . .
ASTM D2937 Place by the Drive Cylinder Method Drive Cylinder
ASTM C143 Standard Test Method for Slump of Hydraulic-
Cement Concrete
Field Equipment
ASTM C231 Standard Test Method for Air Content of Freshly | Concrete Verification Concrete
Mixed Concrete by the Pressure Method Testing
ASTM C39 Standard Test Method for Compressive Strength Laboratory Equipment

of Cylindrical Concrete Specimens

Testing Methods for the FML and GCL will be developed during the Pre-Final RD.
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SECTION 6

LEACHATE AND LFG MANAGEMENT SYSTEMS
(DUAL PHASE EXTRACTION WELLS)

6.1 Overview

This section of the CQA/QCP addresses the CQA program to be implemented with regard to
installation of the leachate and LFG management systems. Items associated with the leachate and
LFG management systems include: (i) dual-phase extraction wells; (ii) leachate and LFG
conveyance piping; (iii) trench backfill; (iv) pipe bedding; (v) compressed air piping; (vi) lift
stations and AST, pumps, piping, fittings, and associated accessories; (vii) forcemain; (viii)
cleanout risers; and (ix) extraction pumps.

The following CQA activities are discussed in this section:
e Pre-Construction Qualifying of Material Sources;
e Material Conformance Testing;
e Field Evaluation/Monitoring of Construction Techniques;
e Field Testing of Work Product; and

e Deficiencies, Problems, and Repairs.

6.2 Pre-construction Qualifying of Material Sources

6.2.1 HDPE Pipe

The leachate and LFG management systems will include perforated and solid-wall HDPE pipes
for both dual-phase extraction well construction and conveyance piping. The pipes must be pre-
qualified as described below. Prior to the shipment of the HDPE pipes and fittings the RA
Contractor will be required to provide the CQA Consultant with the quality control information
and certifications from the HDPE pipe manufacturer as set forth in Section 04100 of the
specifications.

The CQA Consultant will examine all of the HDPE pipe manufacturer’s certifications to verify
that the property values listed on the certifications meet or exceed the specifications, and that
proper and complete documentation has been provided by the RA Contractor for all HDPE pipe,
fittings, and pipe-accessories to be used at the Site. The CQA Consultant will report any deviations
from the above requirements to the RA Contractor prior to approving installation of the pipe.
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The CQA Consultant will verify that the following information is printed at frequent intervals on,
or otherwise clearly provided for the HDPE pipe used on the project:

e Name and/or trademark of the pipe manufacturer;

e Nominal pipe size, wall thickness, and standard dimension ratio (SDR);

e Manufacturing standard references; and

e A production code from which the date and place of manufacture can be determined.

If, during pre-construction qualifying, any of the HDPE piping fails to meet the specifications, the
CQA Consultant will notify the RA Contractor. Use of the material will not be allowed until the
material is prequalified by further tests or otherwise accepted by the Engineer.

6.2.2 PVC Pipe

PVC pipe must be prequalified as described below. Prior to the shipment of the pipes and fittings,
the RA Contractor will be required to provide the CQA Consultant with the quality control
information and certifications from the manufacturers as set forth in Section 04090 of the
specifications.

The CQA Consultant will examine all of the manufacturer’s certifications to verify that the
property values listed on the certifications meet or exceed the specifications, and that proper and
complete documentation has been provided by the RA Contractor for all pipe, fittings, and pipe-
accessories to be used at the Site. The CQA Consultant will report any deviations from the above
requirements to the RA Contractor prior to approving installation of the pipe.

The CQA Consultant will verify that the following information is printed at frequent intervals on,
or otherwise clearly provided for the pipe used on the project:

e Name and/or trademark of the pipe manufacturer;

e Nominal pipe size and wall thickness and/or schedule designation;

e Manufacturing standard reference; and

e A production code from which the date and place of manufacture can be determined.

If, during pre-construction qualifying, any of the piping fails to meet the specifications, the CQA
Consultant will notify the RA Contractor. Use of the material will not be allowed until the material
is prequalified by further tests or otherwise accepted by the RD Engineer.
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6.2.3 Dual-Phase Extraction Well/Trench Backfill and Pipe Bedding

The CQA Consultant will obtain samples from each proposed source prior to construction.
Samples will be shipped to the CQA Testing Laboratory by the RA Contractor or CQA Consultant.
The properties of trench backfill and pipe bedding will be evaluated by the CQA Testing
Laboratory, and results will be reviewed by the CQA Consultant and compared to the requirements
of the specifications to ensure that all samples meet the requirements set forth in the specifications.
The laboratory test methods to be performed for pre-construction testing for trench backfill and
pipe bedding are summarized on CQA/QCP Worksheet #23.

If, during pre-construction qualifying, a sample fails to meet the requirements of the specifications,
the CQA Consultant will notify the RA Contractor and the CQA Certifying Engineer. Use of the
material will not be allowed until the material is prequalified by further tests or otherwise accepted
by the CQA Certifying Engineer and the RD Engineer. Additional tests, if necessary, will be
performed by the CQA Consultant at the request of the CQA Certifying Engineer and at the RA
Contractor’s expense.

6.2.4 Lift Stations, AST, Tanks, Pumps, Piping, Fittings, and Accessories

The leachate AST, pumps, piping, fittings, and accessories will be pre-qualified by the CQA
Consultant by the data sheets provided by the RA Contractor as part of the submittal process in
accordance with Division 4 through 5 of the specifications. The products will be verified upon
delivery at the field. The RA Contractor shall provide copies of all shipping information to the
CQA Consultant documenting the shipped materials/equipment (quantities, model types, etc.).

6.3 Material Conformance Testing

A conformance testing program will be implemented by the CQA Consultant during construction
to verify that the properties of all soils and aggregates meet the specified material properties. The
CQA Consultant will obtain soil samples for conformance testing from either on-Site stockpiles
or from trucks as they unload material in the work area. The laboratory test methods and
frequencies required for CQA conformance testing are summarized on CQA/QCP
Worksheet #23.

If a sample fails a conformance test, then the CQA Consultant will notify the RA Contractor and
use of the material represented by that sample will not be allowed. Use of the material will not be
allowed until the material is re-qualified by further tests or otherwise accepted by the CQA
Certifying Engineer and the RD Engineer, or the RA Contractor will use material from a different
approved source.

Material conformance testing for the remaining components of the leachate and LFG management
systems will not be required unless aspects of the pre-qualifying information are deficient or
suspect, or if requested by the CQA Certifying Engineer. If deemed necessary by the CQA
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Certifying Engineer, the CQA Consultant will deliver a sample to the appropriate testing
laboratory for testing to evaluate whether the products in suspect meet the required properties of
the specifications. The conformance test requirements will be determined at that time by the
Engineer. The cost of additional testing will be borne by the RA Contractor.

6.4 Field Evaluation/Monitoring of Construction Techniques

The CQA Consultant will monitor and document at a minimum the following activities:
e Dual-phase extraction wells are drilled and installed at the locations. A dual-phase well
extraction installation table providing locations, depths, lengths of perforated and solid

pipe will be developed as part of the Pre-Final RD;

e The perforated pipe has the proper amount and spacing of perforations, and that the
perforations are oriented properly after the pipe is installed;

e Handling of the pipe is conducted in such a manner that the pipe is not damaged;
e Testing of the pipes are conducted in accordance with the specifications;
e Ropes, fabric, or rubber-protected slings and straps are used when handling pipe;

e Pipe or fittings are not dropped onto rocky or unprepared ground or into trenches or
dragged over sharp objects;

e Trench backfill or pipe bedding are tamped in place and have intimate contact with the
pipes;

e Separator fabric is overlapped to appropriate dimensions and heat tacked as shown in the
Drawings;

e Welding is performed in accordance with the specifications;

e Pipe sections are properly joined using procedures recommended by the manufacturer
and/or allowed for in the specifications;

e Placement of backfill over the pipe is conducted in lifts meeting the requirements of the
specifications, and in a manner that will not damage the pipe;

e Condition of pumps, lift stations and above ground tanks are checked in accordance with
the specifications that they are in working condition and there are no leaks in mechanical
and welded connections;
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e Concrete testing is performed by the RA Contractor in accordance with the specifications;
and

e Seepage collar has appropriate dimensions.

6.5 Field Testing of Work Products

Field hydrostatic or air pressure testing of all solid-walled pipes will be required to evaluate the
quality of the pipe welds (i.e., ensure a proper air/water-tight seal) for all conveyance piping
(leachate, LFG, and pneumatic). For all solid-walled pressure pipes, the CQA Consultant will
verify that the RA Contractor has performed the applicable pre-testing procedures described by
the manufacturer prior to initiating any hydrostatic or low-pressure air testing of pipes. The CQA
Consultant will then monitor the RA Contractor’s activities during pressure testing of pipes. The
CQA Consultant will either record the test results or will observe the RA Contractor recording the
results and review the results upon submittal by the RA Contractor.

6.6 Deficiencies, Problems, and Repairs

The CQA Consultant will report any deficiencies or noncompliance in the leachate and LFG
management system construction to the RA Contractor. The extent of deficiencies will be
evaluated by observations, review of records, or other means deemed appropriate by the CQA
Certifying Engineer and/or the RD Engineer.

The RA Contractor will correct the deficiency to the satisfaction of the CQA Consultant. If a
project specification criterion cannot be met, or unusual weather conditions hinder work, then the
CQA Consultant will develop and present to the RD Engineer suggested alternative solutions for
approval. All retests or subsequent re-evaluations recommended by the CQA Consultant must
verify that the deficiency has been corrected before any additional work is performed by the RA
Contractor in the area of the deficiency.
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SECTION 7

LANDFILL GAS TREATMENT

A LFG utility (i.e., candlestick) flare skid will be used for treatment and destruction of the collected
LFG. The specifications and CQA requirements will be developed as part of the Pre-Final RD.
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SECTION 8

LANDFILL CAPPING SYSTEM

GCL and FML Installation

The following activities will be performed for the FML or GCL in landfill capping system
construction. Final specifications for these layers will be developed during the Pre-Final RD.

Visually inspect the FML and GCL for damage during shipping.

Document that the FML and GCL manufacturer and type meets the project specifications.
The manufacturer's written certifications and warranty will be required prior to the CQA
Certifying Engineer's acceptance of the material.

The geosynthetic manufacturer will test samples of the FML and GCL to ensure that the
physical characteristics meet the project specifications. Coupon samples may be cut from
geosynthetic components for additional testing if so desired by the CQA Consultant.

Document that the surface of the material the FML and GCL is to be placed on is relatively
smooth and free from undesirable objects.

Verify that the FML and GCL has been securely anchored at the top of slopes and unrolled
in a controlled manner down the slope.

Monitor installed FML and GCL to prevent UV degradation and excessive exposure to
heat, cold, and dirt.

Document that the FML and GCL panels are lapped and seamed according to the plans and
manufacturer's recommendations. FML panels will be welded or fused together. GCL
panels shall be sealed per manufacturer recommendations.

Document that the FML and GCL have been visually inspected for flaws, rips, tears,
punctures, or other damaged areas.

Document that all failed or flawed areas have been repaired in accordance with the
manufacturer's recommended method.

8.2

Sand Drainage Laver

A 1-foot layer sand drainage layer will be constructed above the GCL, as specified in the
description of the approved final capping system as shown of the Final RD Drawings. Final
specifications for the sand drainage layer will be developed during the Pre-Final RD.
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The CQA Consultant will perform the following activities to ensure that the initial lift is
constructed according to design specifications and in a manner that preserves the integrity of the
underlying FML and GCL as discussed below:

1.

A 1-foot minimum initial lift of sand drainage material shall be placed in order to
protect the FML from damage caused by equipment traffic. All equipment used to place
the layer shall not be driven directly on the FML.

This initial lift of sand drainage layer shall be monitored and tested to determine its
suitability to be placed directly on the FML in accordance with the specifications.

Stones that exceed the maximum specified grain size will be removed from the sand
drainage layer prior to placement.

The material shall be placed in a manner that minimizes the formation of wrinkles in
the FML.

Sand drainage layer shall be placed so as to not damage the underlying FML or cause
slippage between the FML and the GCL.

The limits of fill shall be measured by surveying techniques to document that the total thickness
of sand drainage layer above the FML meets the required 1-foot thickness.

8.3

Protective Soil Lavers

A 1-foot layer of protective soil will be constructed above the sand drainage layer, as specified in
the description of the approved final capping system as shown of the Final RD Drawings. The 1-
foot layer consists of the following components: (1) 6-inch fill and (2) 6-inch vegetative layers.
Final specifications for these layers will be developed during the Pre-Final RD.
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SECTION 9

STORMWATER MANAGEMENT SYSTEM

A description of the stormwater management plan is contained in the Preliminary RD. During
construction, observations will be made of the stormwater-related construction activities including
flow control structures, pipe installation, excavation, and backfill placement. Specifically, the
following shall be performed:

I. Visually inspect all pipe, pipe bedding, trench backfill, concrete and other
miscellaneous materials for compliance with the specifications;

2. Visually inspect the construction of the basin, basin inlet, ditches, and berms; and
3. Monitor, measure, and document that the construction methods meet the design
specifications.

Final specifications for the stormwater management system components will be provided in the
Pre-Final RD.
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SECTION 10

GROUNDWATER WELL AND LANDFILL GAS PROBE INSTALLATION

Additional groundwater monitoring wells and LFG probes will be installed as part of the RA
construction. The groundwater monitoring wells and LFG probes shall be installed under the
supervision of an experienced geologist or engineer who shall work in conjunction with the CQA
Consultant.

A complete description of the groundwater and LFG monitoring systems is presented in the
Preliminary RD. The proposed groundwater monitoring well and LFG probes locations will be
shown on the Pre-Final RD. The LFG monitoring system consists of a series of LFG probes located
around the Site perimeter. The LFG probes shall be installed according to the design details. The
LFG probe installation shall be monitored by the CQA Consultant. The responsibilities of the CQA
Consultant or their designee are presented below:

1.

Monitor and document the installation of the groundwater monitoring wells and LFG
monitoring probes for the RD/RA to ensure that the monitoring devices are constructed
in accordance with the design.

Verify that materials and procedures conform with the construction plans and
specifications. Soils will be logged on a continuous basis from the ground surface to
the bottom of the wells.

Verify that casing and screens are decontaminated prior to construction of the
monitoring wells. The drilling equipment, augers, and drill rigs will also be free of
contaminants prior to well construction.

Verify that materials are ASTM grade tested and approved. Well and probe
construction will be documented by boring logs, on-Site monitoring, and as-built
diagrams.
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SECTION 11

CQA/QCP DOCUMENTATION

11.1 Introduction

An effective CQA/QCP depends largely on recognition of all construction activities that should be
monitored, and on assigning responsibilities for the monitoring of each activity. This is most
effectively accomplished and verified by the documentation of CQA activities. The CQA
Consultant will document that all quality assurance requirements have been addressed and
satisfied. The project documents and records are listed in CQA/QCP Worksheet #29.

The CQA Consultant will provide the SWPs with signed descriptive remarks, data sheets, and logs
to verify that all monitoring activities have been carried out. The CQA Consultant will maintain at
the Site a complete file of the Final Design (specifications, Drawings, etc.), the CQA/QCP test
procedures, daily reports, testing logs, and other pertinent forms and documents. Blank forms to
be used for CQA documentation will be prepared prior to construction and kept in a file at the Site
so that they may be readily photocopied as needed during the project.

11.2 Daily Record-Keeping

11.2.1 Overview

Daily records will be completed in the field, documenting the CQA activities. The forms to be
completed that pertain to each of these categories of records are discussed below. The discussion
includes the person(s) responsible for completing each form, and form submittal timeframes.

11.2.2 Project Administration Records

Most project administration records are completed daily by the CQA Consultant and submitted
weekly to the CQA Certifying Engineer. These forms are briefly described below.

Daily Field Report

The Daily Field Report will be prepared by the CQA Consultant and submitted weekly to the
CQA Certifying Engineer. The Daily Field Report will include information such as the
following:

e Date, project name, location, and other identification;

e A narrative of the events and activities, including meetings and observations which
occurred during a given day;

e A summary of the locations where construction occurred during the day;
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e Weather conditions;

e Name of parties to any discussions;

e Relevant subject matter or issues;

e Activities planned and performed;

e Constraints or suggestions;

e Scheduling information;

e Photographic documentation of construction activities; and

e The signature of the CQA Consultant who authored the report.

Personnel Log

The Personnel Log will be used by the RA Contractor to document dates when key personnel are
on Site. This log will provide a summary of the RA Contractor, the SWPs, surveyors, CQA
Certifying Engineer, and the CQA Consultant involved in the project, describes their position, and
lists the time periods of involvement with Site work. This log will be available for review at the
Site and will be issued as part of the RA Construction Report.

11.2.3 CQA Test Records

Records for all soil and aggregate CQA testing will be kept on Site by the CQA Consultant. The
information will be recorded as testing is done in the field or as results are received from the
laboratory. These records will be issued as part of the RA Construction Report.

11.2.4 CQA Inspection Records

All CQA inspection records will be kept on Site by the CQA Consultant. The information will be
recorded as inspections are done in the field. These records will be issued as part of the RA
Construction Report.

11.2.5 Record Drawings

CQA Surveyor will compare the as-built information supplied by the RA Contractor to the Final
Design during construction. The CQA Consultant and/or the CQA Certifying Engineer will verify
reasonable agreement between the RA Contractor's and CQA Surveyor's data. The CQA
Surveyor’s record drawings will be included in the RA Construction Report. The RA Contractor's
as-built drawings will be kept on file and will be included as an appendix to the RA Construction
Report only to the extent required to bring additional clarity or information to the record drawings.
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11.3 Clarifications/Changes to the Drawings, Specifications, or COA/QCP

Clarifications and/or changes to the Drawings, specifications, and/or CQA/QCP may be necessary
during construction. In such cases, the CQA Consultant will notify the CQA Certifying Engineer,
who will in turn notify the RD Engineer, and if necessary, the appropriate regulatory personnel. In
most cases, the CQA Consultant will be required to submit written information describing the
proposed change and rationale for the request. The CQA Certifying Engineer will submit back to
the CQA Consultant all correspondence to and from the RD Engineer (and, when necessary,
regulatory personnel) regarding each proposed clarification or change, providing the requested
clarifying information, and/or indicating acceptance or rejection of proposed change.

Major design and/or specification changes will be made only with the written agreement of the RD
Engineer, the SWPs, and approval by the appropriate regulatory agency, and will take the form of
a Field Clarification, an Order for Minor Change, a Construction Change Directive, or a Change
Order. A log of all changes will be kept by the CQA Consultant, and copies will be kept on file at
the Site. Copies of all changes will be included as an appendix to the RA Construction Report.

11.4 Monthly Progress Reports

Monthly Progress Reports (MPR) will continue to be submitted to the USEPA per the CD. RA
construction-related content in the MPRs will be prepared by the CQA Site Manager and the RA
Contractor and reviewed by the CQA Certifying Engineer. The MPR will include information such
as the following:

e Actions taken to meet the CD;

e Results of sampling/testing/inspections;

e Deliverables completed;

e Percentage complete and status of schedule;

e Unresolved delays and efforts to mitigate;

e Modifications to plans or schedules;

e Difficulties encountered and corrective actions to be taken;
e Activities in progress;

e Activities planned of the next six weeks;

e Changes in key personnel; and

e Community relations plan support activities.
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11.5 Signatures and RA Construction Report

After the SWPs conclude that the RA has been fully performed and the PSs have been attained,
the SWPs shall schedule and conduct a pre-certification inspection to be attended by the SWPs
and the USEPA. If, after the pre-certification inspection, the SWPs still believe that the RA has
been fully performed and the PSs have been attained, the SWPs shall submit a written report (RA
Construction Report) requesting certification to the USEPA for approval, pursuant to Section
3745-27-08 (Ohio EPA Approval of Plans and Other Submissions) within thirty (30) days of the
Imspection.

The CQA Certifying Engineer will submit the RA Construction Report to the SWPs upon
completion of the work. This report will certify that the work has been performed in compliance
with the Final Design (Drawings, specifications, and CQA/QCP, except for changes that are
properly authorized and implemented), and that the summary document provides the necessary
supporting information.

At a minimum, this report will include: (a) a narrative of the construction activities; (b) CQA
observation logs and CQA testing results; (c) a discussion of changes from design and material
specifications; and (d) as-built drawings signed and stamped by the CQA Certifying Engineer.

Additionally, in the report, the CQA Certifying Engineer (a Professional Engineer registered in the
State of Ohio) and the SWP Project Coordinator shall state that the Remedial Action has been
completed in full satisfaction of the requirements of the CD. The RA Construction Report shall
contain the following statement, signed by a responsible corporate official of the SWPs or the SWP
Project Coordinator:

"To the best of my knowledge, after thorough investigation, I certify that the information contained
in or accompanying this submission is true, accurate and complete. I am aware that there are
significant penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations."

11.6 Storage of Records

CQA surveying of lines and grades will be conducted on a periodic basis during construction to
independently verify the work of the RA Contractor's surveyor. The responsibilities of the RA
Contractor's surveyor are described in Section 02100 of the specifications. The CQA Surveyor will
be responsible for verifying select aspects of the RA Contractor’s work and for quality assurance
of the RA Contractor’s surveyor’s Record Drawings for inclusion in the RA Construction Report.
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Drawings, Specs or CQA/QCP

Record Generation Verification Storage location/archival
On Site until project end, archive
Daily Field Report CQA Technician(s) CQA Site Manager location for 10 years after certification of
completion
On Site until project end, archive
Personnel Log CQA Site Manager CQA Certifying Engineer location for 10 years after certification of
completion
.. On Site until project end, archive
CQA Inspection Records CQA Technician(s) CQA Certifying Engineer location for 10 years after certification of
CQA Manager .
completion
.. On Site until project end, archive
CQA Testing Records CQA Technician(s) CQA Certifying Engineer location for 10 years after certification of
CQA Manager .
completion
On Site until project end, archive
Record Drawings CQA Surveyor CQA Certifying Engineer location for 10 years after certification of
completion
. . s On Site until project end, archive
Clarification/Changes to CQA Consultant CQA Certifying location for 10 years after certification of

Engineer/Regulatory Personnel

completion

Reports On Site and distribution to involved
Monthly Progress Reports CQA Site Manager, Project CQA Certifying Engineer parties, archive location for 10 years
Manager after certification of completion
Project file and distribution to involved
RA Construction Report CQA Site Manager CQA Certifying Engineer parties, archive location for 10 years
after certification of completion
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PUBLICLY OWNED TREATMENT WORKS

2021-TRO881 Valleycrest Preliminary Design Report



From: Clark, Chris

To: Michael H. Samples (Mikes@demaximis.com); John Buyers
Cc: Simmons, Michele; Preyor, Inez; Mohr, Andrea

Subject: Valley Crest Landfill

Date: Thursday, February 4, 2021 7:36:46 AM

Attachments: image001.png

Local Limits Final 2019.pdf
USEPA PFAS Strateqy for NPDES Permit Holders.pdf

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you
recognize the sender and know the content is safe. If you have any suspicion, please confirm with the sender
verbally that this email is authentic.

Mr. Buyers and Mr. Samples.... This email is a follow up to your recent conversations with Michele
Simmons with the City’s Environmental Management Division regarding the status of the City’s
Industrial Local Limits. Before addressing the status of the Local Limits and Prohibited Discharges, |
would like to discuss Valley Crest’s continued interest in discharging to the City’s Sanitary Sewer. |
will advise you before expending additional efforts in your evaluations, that the City of Dayton has
decided that it will not accept leachate waste from the Valley Crest Landfill site nor any other new
Landfill Leachate Sources even if such waste has been pretreated. The City is concerned with
Unregulated Emerging Contaminants that could otherwise cause to be introduced into the POTW
any pollutant or wastewater that causes pass through or interference; or could cause contaminant
buildup in residual biosolids; or could result in the Water Reclamation Facility to fail a toxicity test. |
would point you to the attached bulletin from the USEPA regarding the development of an interim
strategy PFAS contaminants.

The latest Local Limits can be accessed at the City of Dayton’s website
https://www.daytonohio.gov/DocumentCenter/View/3327/City-of-Dayton-Industrial-Local-Limits?
bidld= A copy of these limits are also attached with this correspondence. The Local Limits are
subject to be amended in 2021 after we receive the renewed Ohio EPA NPDES permit.

| would also advise that all dischargers are subject to the requirements of the Sewer Use Ordinance
Prohibitions Chapter 52, Section 52.03 which can be accessed by the following link: CHAPTER 52. -
SEWER CONSTRUCTION AND USE; WASTEWATER DISCHARGES | Code of Ordinances | Dayton, OH |

Municode Library

If you should have any questions please contact me at your convenience.

Chris Clark

Division Manager

Department of Water

Division of Water Reclamation | City of Dayton
2800 Guthrie Road | Dayton, Ohio 45417
Office 937.333.1834 | Fax 937.333.1826
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DAYTON

LOCAL LIMITS FOR THE DISCHARGE OF WASTEWATER

Industrial Pretreatment Program
Division of Water Reclamation
City of Dayton

INTRODUCTION

Local Limits are pollutants limits placed on discharges to the City of Dayton’s wastewater treatment facilities.
Local Limits are in addition to any federal or state categorical limits that may apply to certain industrial
discharges. Local Limits are developed specifically for the City of Dayton’s wastewater treatment facilities for
one or more of the following purposes:

* preventing interference with the operation of the facilities, or inhibition of the facilities’ bivlogical
processes,

* preventing interference with disposal practices for sludge, grit, scum, or residues,

¢ preventing pollutants from passing through the City’s wastewater facilities without adequate treatment,

* preventing violations of the NPDES permit issued by the Ohio EPA to the City for discharge of treated
wastewater into the Great Miami River,

s protecting the integrity of the sewer collection system,

* preventing potentially toxic or noxious gases or vapors from forming in the collection system, and
threatening the health of the City’s workers or causing nuisance odors in the surrounding community; and

* preventing the City’s effluent, residues, or biosolids from becoming unsuitable for reclamation and reuse.

The City encourages public participation in development of Local Limits. The development of new Local
Limits was announced in an informational public meeting. A Pretreatment Advisory Group, made up of
interested persons from the general public and the regulated industries, was formed to provide public input and
review during the development of the Local Limits contained in this document.

AUTHORITY

The authority to develop, implement, and enforce Local Limits is provided to the City of Dayton’s Director of
the Department of Water by the City’s Sewer Use Ordinance No. 30739-08, RCGO Section 52.03 V.(A),

which reads as follows:

The Director shall, from time to time, adopt, revise, or rescind local limits based upon the exercise
of scientific and technical discretion as he or she deems appropriate to prevent pass-through,
interference, or accumulation of pollutants in the wastewater treatment sludge or biosolids. All
persons discharging to wastewater facilities owned by or under the jurisdiction of the City of Dayton
shall meet the applicable local limits as developed by the City and set forth in the document “Local
Limits for the Discharge of Wastewater under the Industrial Pretreatment Program, Division of
Wastewater Treatment, City of Dayton,” unless otherwise authorized under the provisions of this
ordinance. The Director shall give written notice of any new, revised, or rescinded local limits to
each Significant Indusirial User known to be affected by the limit and shall publish notice of the new
or revised local limits in a newspaper of general

circulation at least thirty days prior to the effective date of the new or revised local limits. Prior to
the effective date of such new or revised local limits, the limits previously established by ordinance
or the Director shall remain in effect.
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LOCAL LIMITS

The following local limits are established for the City of Dayton and shall remain in effect until they are
revised or rescinded by the Director. On or after Julv 1, 2019. no person shall discharge or cause to be
discharged to any wastewater facilities, wastewaters with concentrations that exceed the following local limits:

Local Limit 1-Day Maximum. in milligrams per liter (mp/L)

Arsenic Cadmium Chromium ’ Copper ! Cyanide ! Lead
{totali N _ (total) {total} J (total) (total) (total)
3 SR o e s S S S
8.995 i 9.820 i 165 i 2270 6.39 63.46
i Mercury | Molybdenum ! Nickel I Silver Zinc
(total) {total) (total) | {total) (total}
—— ! S T 28 i L ] P Ll Ol ——
0.00393 | 79.05 | 6.730 E 0.548 3.525

or such limits as may be established in an Industrial Wastewater Discharge Permit issued by the Director.

LOCAL LIMIT CHANGES

Flimination of Phosphorus Narrative Limits

The Phosphorus Narrative Limit was implemented in 2017 to comply with Senate Bill 1, which required
POTWs throughout the State to identify and quantify the sources of Total Phosphorus contributing to the
phosphorus load at the Treatment Facility. The City of Dayton has compiied with SB1 and identified the
sources. Since the City of Dayton will be installing treatment facilities for the reduction of the Total
Phosphorus in the near future, the City does not need to continue requiring compliance with the Phosphorus
Narrative Limit. Therefore, as part of the Local Limit Technical Justification for the Industrial Local Limits,
the City of Dayton has eliminated the Phosphorus Narrative Limit. Although the Narrative Limit has been
eliminated for Total Phosphorus, we encourage you to continue to reduce the phosphorus content in your
discharge through source reduction measures and implementation of Best Management Practices.

Elimination of Sulfate/Sulfide Narrative Limits

As a reminder, in 2017 during the development of the Local Limits, the City of Dayton eliminated the
Sulfate/Sulfide Narrative Limits. Although the Narrative Limit has been eliminated for Sulfates/Sulfides, we
encourage you to continue to reduce the sulfate/sulfide content in your discharge through source reduction
measures and implementation of Best Management Practices.

Effective Date of Local Limits
The Local Limits as noted in this document will have an effective date of July 1, 2019. The City of Dayton’s

Industrial Pretreatment Staff will be issuing new Industrial Wastewater Discharge Permits containing the new
local limits ng,later than July 1, 2019.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Qi
£\ & WASHINGTON, D.C. 20460

OFFICE OF WATER

MEMORANDUM

SUBJECT: Recommendations from the PFAS NPDES Regional Coordinators Committee
Interim Strategy for Per- and Polyfluoroalkyl Substances in Federally Issued National
Pollutant Discharge Elimination System Permits

FROM: David P. Ross DAVID Dlgtally signed by DAVID
Assistant Administrator ROSS poy- v
TO: Regional Administrators

Regions 1-10

The purpose of this memorandum is to transmit recommendations developed by a workgroup comprised
of U.S. Environmental Protection Agency (EPA or Agency) Headquarters and Regional contacts. By
transmitting these recommendations, I am also seeking your support in ensuring the recommendations
encompassed in this interim strategy for Per- and Polyfluoroalkyl Substances (PFAS) in federally issued
National Pollutant Discharge Elimination System (NPDES) permits are implemented.

EPA’s Office of Water (OW) is currently leading multiple actions in the PFAS Action Plan that will
help the Agency better understand and effectively manage risk from exposure to PFAS. These OW-led
actions include developing analytical methods for detecting PFAS in drinking water and other
environmental media, evaluating PFAS treatment techniques, understanding PFAS exposure from
various environmental media, and evaluating statutory and regulatory mechanisms to manage adverse
human health and environmental impacts from PFAS exposure. OW has made outstanding progress in
each of these areas since the Action Plan was announced in February 2019. Among the important work
underway are efforts to address point source discharges of PFAS in accordance with Clean Water Act
(CWA) Section 402 NPDES permits.

While OW’s work is advancing, a need for an interim strategy to address point source discharges of
PFAS in EPA-issued NPDES permits has been identified. On February 6, 2020, the workgroup was
established to develop an interim NPDES permitting strategy to address PFAS in EPA-issued CWA
Section 402 permits. The workgroup was charged with exploring options on how to address these
pollutants while the CWA framework for potentially regulating PFAS discharges pursuant to the
NPDES program is under development. The workgroup’s goal was to develop a strategy that would
serve to guide the Agency’s CWA NPDES permitting approach on an interim basis across the EPA
Regions as informed by input from our state partners. Each of the ten EPA Regions appointed a
representative to the workgroup.





To develop potential recommendations for an interim PFAS NPDES strategy, the workgroup conducted
a thorough review of the NPDES permitting process, with a specific focus on PFAS in the context of
permitting. This included examining CWA Section 402 authorities and permit writing practices to
understand where unregulated contaminants, such as PFAS, may fit into the permit development
process; analyzing existing state-issued NPDES permits with PFAS monitoring requirements (identified
through EPA’s NPDES Integrated Compliance Information System (ICIS)) to understand the prescribed
analytical methods for detecting PFAS, monitoring frequency, and detection benchmarks in current
permits; and obtaining input and perspectives from state partners.

Workgroup Recommendations:

1) Include permit requirements for phased-in monitoring and best management practices, as
appropriate, taking into consideration when PFAS are expected to be present in point
source wastewater discharges.

The workgroup recommends that EPA NPDES permit writers consider incorporating permit
requirements for monitoring PFAS at facilities where PFAS are expected to be present in point source
wastewater discharges. The PFAS that could be considered for monitoring are those that will be part of
EPA’s multi-lab validated wastewater analytical method. This recommendation is consistent with EPA’s
2010 NPDES Permit Writers Manual,! Section 6.2.1.5, “Pollutants Otherwise Expected to be Present in
the Discharge.” This section of the NPDES Permit Writer’s Manual notes that there may be pollutants
for which neither the discharger nor the permitting authority have monitoring data, but because of the
raw materials stored or used at the facility, products or byproducts of the facility operation, or available
data and information from similar facilities, the permit writer has a strong basis for expecting that the
pollutant could be present in the discharge.

The workgroup also recognizes the need for reliable and accurate analytical methods and resulting data
when considering the incorporation of monitoring provisions into NPDES permit requirements. The
workgroup recommends a phased approach to any potential PFAS monitoring provision, such that
monitoring requirements are triggered at a time after EPA’s multi-lab validated methods are made
available to the public. OW expects to have a multi-lab validated PFAS analytical method available for
detecting certain PFAS in wastewater and several other matrices in 2021. EPA water quality methods
are developed with particular attention to accuracy and precision and have been through single- and
multi-lab validation. Generally, the permitting authority requires the use of methods approved at 40 CFR
Part 136 for compliance with such monitoring requirements. If no approved methods are available at 40
CFR Part 136, then the permitting authority has discretion to specify the use of suitable methods.

The workgroup also recommends permit writers consider and incorporate best management practices
when appropriate to control or abate the discharge of PFAS where authorized for both direct and indirect
dischargers.?

! See EPA-833-K-10-001, September 2010.

2 For industrial NPDES and stormwater NPDES discharges, 40 CFR 122.44(k). For POTW NPDES discharges, 40 CFR
403.8(f)(1)(ii)(B)(3).





2) Include permit requirements for phased-in monitoring and stormwater pollutant control,
as appropriate, taking into consideration when PFAS are expected to be present in
stormwater discharges.

The workgroup recommends consideration of pollutant control measures in municipal separate storm
sewer system (MS4) and industrial stormwater permits when PFAS are expected to be present in
stormwater discharges. In addition, the workgroup recommends a phased approach to incorporating
monitoring in these permits, as described above, when deemed appropriate by the permit writer.

MS4 permits generally require permittees to implement traditional stormwater controls necessary to
reduce the discharge of pollutants from MS4s to the “maximum extent practicable” and to make
progress towards achieving other water quality objectives.*>* MS4 permits typically require controls that
focus on programs to reduce pollutant discharges through public education and outreach, illicit discharge
detection and elimination, construction site stormwater runoff control, and pollution prevention
measures. Additional requirements may be necessary to address specific pollutants of concern for
specific water quality problems in receiving waters. In the same way, where PFAS are pollutants of
concern, NPDES authorities may consider using these traditional controls to reduce PFAS discharges in
stormwater.

Industrial stormwater permits generally require permittees to implement stormwater controls necessary
to reduce the discharge of pollutants from industrial activities and to achieve applicable water quality
standards. Typically, industrial permittees develop stormwater pollution prevention plans (SWPPPs),
implement stormwater control measures to meet permit effluent limits, and conduct inspections and
monitoring, where applicable. Where PFAS are pollutants of concern, NPDES authorities may consider
using these general types of controls to reduce PFAS discharges in stormwater.

3) Information sharing on permitting practices and the development of a permitting
compendium, an information sharing platform, and continuation of the workgroup.

Knowledge sharing and development of a common understanding of issues is helpful for emerging
permitting topics in the NPDES program. Such actions help to establish best practices and communities
of technical knowledge. The workgroup recommends building on the work that has already started on
PFAS-specific communication, knowledge sharing, capacity-building, and training at the federal and
state levels.

3 CWA Section 402(p)(3)(B)(iii) provides that “[p]ermits for discharges from municipal storm sewers shall require controls
to reduce the discharge of pollutants to the maximum extent practicable including management practices, control techniques
and system, design and engineering methods, and such other provisions as the Administrator or the State determines
appropriate for the control of such pollutants.” The Phase II stormwater regulations at 40 CFR 122.34(a) further specify that
small MS4s permits “must include permit terms and conditions to reduce the discharge of pollutants from the MS4 to the
maximum extent practicable (MEP), to protect water quality, and to satisfy the appropriate water quality requirements of the
Clean Water Act.”

4 To recognize the importance of flexibility in establishing conditions based on the “maximum extent practicable” (MEP)
standard and of optimizing reductions in stormwater pollutants on a location-by-location basis, “EPA has intentionally not
provided a precise definition of MEP to allow maximum flexibility in MS4 permitting.” 64 FR 68754 (Dec. 8, 1999). In
establishing MEP-based permit requirements, EPA suggests consideration of “such factors as conditions of receiving waters,
specific local concerns, and other aspects included in a comprehensive watershed plan. Other factors may include MS4 size,
climate, implementation schedules, current ability to finance the program, beneficial uses of receiving water, hydrology,
geology, and capacity to perform operation and maintenance.” /bid.
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Permitting Compendium

The NPDES program has promoted the development and publishing of permitting compendia to share
information. These compendia present examples of different permitting approaches that EPA identifies
in a nationwide review of NPDES permits in a specific programmatic area. Current permitting
compendia are located at https://www.epa.gov/npdes/municipal-sources-resources. A PFAS permitting
compendium would build on the initial evaluation of permits conducted to date and would serve as a
source of information for states and EPA to learn about practices being adopted in NPDES permits to
address PFAS across the nation. Consistent with other compendia, EPA would update the document as
new information is received and make it available on its website.

Information Sharing Platform

As PFAS information relevant to the NPDES program becomes available, the workgroup believes it
would be beneficial to establish a mechanism for information sharing to facilitate frequent and timely
communication with the states and our partners. The workgroup recommends that OW encourage
utilizing the EPA’s NPDES Permit Writers’ Clearinghouse to share information on PFAS relevant to
permitting.® The Clearinghouse is a searchable database containing resources such as permits, templates,
and webinars that are shared by NPDES authorities. It is primarily populated and used by permitting
authorities and practitioners.

Continuation of the Workgroup

The NPDES PFAS workgroup has provided a forum for robust discussion on PFAS in the context of
CWA Section 402 permitting. This resulted in valuable insights from key stakeholders at the EPA
regional and state levels. As work on PFAS evolves, this workgroup can serve as an ongoing source of
NPDES permitting knowledge and practice through continued collaboration with state permitting
authorities.

The workgroup recommends PFAS-specific communication, knowledge sharing, capacity-building, and
training opportunities through the following deliverables:

Build-out relevant NPDES permitting information on the EPA PFAS

website and NPDES Permit Writers’ Clearinghouse. June 2021
Publish a PFAS permitting compendium that provides examples of
permit conditions that have been developed and issued by states and Third Quarter 2021
EPA.
Host quarterly meetings of the Regional Coordinators workgroup. Beginning January 2021
Broadcast two webinars for states and EPA Regions on relevant PFAS )
toni First Quarter 2021
pics.
Work with the Association of Clean Water Administrators (ACWA) to First Quarter 2021

organize 2" state listening session.®

5 https://ofmpub.epa.gov/apex/pwc/f?p=206:1:186468836250::NO:::

6 The first state listening session was held on March 18, 2020.
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1.0 Introduction

The North Sanitary (a.k.a., Valleycrest) Landfill (Site) is located at 950 Brandt Pike in the City of
Dayton (City), in Montgomery County, Ohio. The Site location is shown on Figure 1.

The United States of America (USA) and Settling Work Parties (SWPs) entered into a Consent
Decree (CD) on October 30, 2018 (Civil Action No. 3:18-cv-00054) under which the SWPs will
perform Remedial Design and Remedial Action (RD/RA) at the Site under oversight by the United
States Environmental Protection Agency (USEPA) Region 5. The USEPA’s decision on the
response actions to be implemented at the Site is embodied in the August 16, 2013 Record of
Decision (ROD). CD Appendix B (Statement of Work [SOW] for RD/RA) requires, in
Section 6.7e, the preparation of an Institutional Controls Implementation and Assurance Plan
(ICIAP).

The purpose of the ICIAP is to secure, safeguard, and restrict access to the Site and ensure
long-term care of the Site and protectiveness of the remedy by identifying the details of how and
by whom the institutional controls (ICs) should be implemented, maintained, enforced, modified,
and terminated (if applicable).

CD Section VIII (Property Requirements) provides specific requirements for the Site. The main
type of IC to be implemented for the Site is proprietary control through environmental covenant
(EC).

The SWPs are responsible for implementation of this ICIAP under USEPA Region 5 oversight.
This ICIAP was prepared by Geosyntec Consultants, Incorporated on behalf of the SWPs and is
organized per Section C (Recommended ICIAP Components) of the USEPA’s December 2012
“Institutional Controls: A Guide to Preparing Institutional Control Implementation and Assurance
Plans at Contaminated Sites” as follows:

Section 1: Introduction
Section 2: Site Details

Section 3: Key Elements for All Planned/Implemented ICs

Section 4: IC Maintenance Elements
Section 5: IC Enforcement Elements
Section 6: IC Modification and Termination Elements

Section 7: Appendices
CD Section IV (Definitions) provides the following definitions of terminology used in this ICIAP:

a. “Affected Property” shall mean all real property at the Site (including, but not limited to,
the Keystone Affected Property) and any other real property where EPA determines, at
any time, that implementation of the Remedial Action requires (i) access to the real
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property, (ii) land, water, or other resource use restrictions, and/or (iii) Institutional
Controls.

“Institutional Controls” or “ICs” shall mean Proprietary Controls and state or local
laws, regulations, ordinances, zoning restrictions, or other governmental controls or
notices that: (a) limit land, water, or other resource use to minimize the potential for
human exposure to Waste Material at or in connection with the Site; (b) limit land, water,
or other resource use to implement, ensure non-interference with, or ensure the
protectiveness of the RA; and/or (c) provide information intended to modify or guide
human behavior at or in connection with the Site.

“Keystone Affected Property” shall refer to the collection of parcels owned by The
Keystone Gravel Company at the Site, as described in Paragraph 20.a.

“Proprietary Controls” shall mean easements or covenants running with the land that
(a) limit land, water, or other resource use and/or provide access rights and (b) are
created pursuant to common law or statutory law by an instrument that is recorded in the
appropriate land records office.

“Settling Parties” shall mean Settling Work Parties (identified in Appendix D) and Other
Settling Parties (identified in Appendix E) that have signed this Consent Decree. Where
distinctions need to be made between the two groups of Settling Parties, the term
“Settling Work Parties” and “Other Settling Parties” shall be used. Where referring to
an individual member of the group of “Settling Parties,” the singular term “Settling
Party” shall be used.

“Settling Work Parties” shall mean the parties identified in Appendix D. Where referring
to an individual member of the group of “Settling Work Parties,” the singular term
“Settling Work Party” shall be used.

“Site” shall mean the North Sanitary (aka “Valleycrest”) Landfill Superfund Site,
encompassing approximately 102 acres, located on both the east and west sides of
Valleycrest Drive north of the intersection of Valleycrest Drive and Valley Street in the
City of Dayton, Montgomery County, Ohio, and depicted generally on the map attached
as Appendix C;

“Transfer” shall mean to sell, assign, convey, lease, mortgage, or grant a security
interest in, or where used as a noun, a sale, assignment, conveyance, or other disposition
of any interest by operation of law or otherwise.

Site Details

Site Description

The Comprehensive Environmental Response, Compensation, and Liability Information System
identification for the Site is OHD980611875.
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The Site is located at 950 Brandt Pike in the City of Dayton, in Montgomery County, Ohio. The
Affected Properties comprising the Site include the Keystone Affected Property (KAP), Affected
Property owned by Settling Parties, and Affected Property Owned by Non-Settling Parties.

The approximately 102-acre KAP is owned by The Keystone Gravel Company (Keystone) and
consists of the following 14 parcels and 16 corresponding City of Dayton lots:

Parcel Number Corresponding Lot Number(s)

R72-16703-0016 74599
R72-16703-0017 74603
R72-16703-0018 74600
R72-16703-0021 74604
R72-16704-0004 74624
R72-16704-0005 74618, 74620, 74622
R72-16704-0011 74619
R72-16704-0012 74621
R72-16704-0014 74623
R72-16704-0049 74634
R72-16704-0051 74633
R72-16704-0055 74635
R72-16704-0064 74636
R72-16714-0023 79327

Figure 2 (Site Layout) delineates the KAP.
The Site also includes, following RA construction completion (as shown on Figure 2):

e All, or a portion of, Affected Property Owned by Settling Parties (City Lot 74626; owner
has not yet executed the CD) - 3.1 acres

e Affected Property Owned by Non-Settling Parties (City Lot 74625) - 1.03 acres

The Site is bifurcated, roughly in half, by Valleycrest Drive. At the time of the Remedial
Investigation/Feasibility Study (RI/FS), the Site consisted of five disposal areas (Disposal Areas 1,
2, 3, 4, and 5) totaling approximately 74.4 acres as shown on Figure 2. For the purposes of the
RI/FS, the Site was separated into two sections based on the types of material disposed:

e The eastern two-thirds of the Site (referred to as the Eastern Two Thirds), including
Disposal Areas 1, 2, and 5, received mixed household refuse/municipal and industrial
wastes.

e The western third of the Site (referred to as the Western Third), including Disposal
Areas 3 and 4, received foundry sand, fly ash, baghouse dust, and plaster casting cores,
while the northern portion of Disposal Area 3 received a small amount of mixed
municipal and/or industrial waste.
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During remedy construction, the contents of Disposal Area 4 will be relocated and consolidated
into the other disposal areas such that, following remedy construction, the Site will include
approximately 69 acres of landfilled area containing an estimated 2,464,997 cubic yards (cy) of
waste permanently capped in place as shown on Figure 2.

A common law EC was established for the KAP on September 26, 2006 between Keystone (as
owner of the KAP) and de maximis, inc. (as owner of Lot 74625 adjacent to the KAP) and was
filed with the Montgomery County Recorder (MCR) on October 3, 2006 that prohibits installation
of water wells and residential activities on the KAP. A copy of the September 26, 2006 EC is
provided in Appendix A of this ICIAP.

A statutory law EC was established for the KAP on July 18, 2007 (Original EC, copy provided in
Appendix B) pursuant to the laws of the State of Ohio that restricts land use and access to
groundwater and allows for future development of the Site for recreational, commercial, or light
industrial uses only, consistent with the Valleycrest Reuse Framework. Pursuant to the CD, the
Original EC will be amended (Amended EC) to reflect the ROD remedy, which includes restrictive
covenants to restrict Site use and prevent interference with the remedy.

ECs will also be established for Affected Property Owned by Settling Parties (City Lot 74626;
owner has not yet executed the CD) and, if possible using best efforts by the SWPs, Affected
Property Owned by Non-Settling Parties (City Lot 74625).

2.2 Brief Site History
2.2.1 Previous Site Uses

Keystone operated nearly all of the KAP as a sand and gravel quarry between approximately 1935
and the 1970s. Keystone’s mining operations created large depressions across the majority of the
KAP. These unlined depressions were later used for disposal of commercial, industrial, municipal,
and other types of waste. Industrial and municipal wastes were deposited in the eastern two-thirds
of the Site from about 1966 to 1975. Foundry sand and fly ash were deposited in the disposal
areas located in the extreme western third of the Site from the early 1970s until 1991.

Key dates in the Site history include:
1986 - the USEPA began investigating the Site.
May 1994 - the Site was placed on the National Priorities List.

January 1995 - the Ohio Environmental Protection Agency (Ohio EPA) and potentially
responsible parties (PRPs) entered into the Director’s Final Findings & Orders to complete the
RI/FS.

1995-2011 - the RI/FS was conducted.

1998 - the USEPA and PRPs intered into an Administrative Order on Consent (AOC) to
address landfill gas (LFG) migration and removal of buried containers.
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1998 - 2005 - the LFG system was constructed and the buried container removal work was
completed.

June 2008 - the Ohio EPA approved the RI Report.

April 2011 - the Ohio EPA approved the FS Report.

July 2012 - the USEPA issued an Addendum to the FS Report.

August 16, 2013 - the USEPA issued the ROD.

October 30, 2018 - the USA and SWPs entered into the CD for RD/RA.

2.2.2  Contaminants of Concern

ROD Section 5.2.1 (Source of Contaminants) states that the Site consists of four contaminant
sources (waste, leachate, LFG, and non-aqueous phase liquid [NAPL]) and three affected media
(groundwater, ambient air, and soil), and lists the contaminants detected in each medium.

ROD Section 7.1 (Human Health Risk Assessment) states that four contaminants pose the greatest
risk to human health at the Site, including trichloroethene, vinyl chloride, cis-1,2-dichloroethene,
and benzene.

2.2.3  Risk Exposure Pathways

ROD Section 7.1 (Human Health Risk Assessment) states that exposure to waste, leachate, LFG,
NAPL, surface soil, and groundwater at the Site pose unacceptable risks to human health. The

following receptors/exposures exceed a cumulative carcinogenic risk of 10 and/or a hazard index
of 1:

e Current trespasser exposure to LFG via inhalation.
e Current resident exposure to LFG via inhalation of ambient air.

e Current resident exposure to surface waste and surface soil in the Off-Property Buried
Waste Area (OPBWA) via ingestion and direct contact.

e Future recreational user exposure to LFG via inhalation and surface waste via ingestion
and dermal contact.

e Future park worker exposure to LFG via inhalation and surface waste via ingestion and
dermal contact.

e Future utility worker exposure to waste via inhalation of ambient air and NAPL via
ingestion and inhalation.

e Future commercial worker exposure to LFG via inhalation, and soil via ingestion.

e Future resident exposure to surface waste and surface soil in the OPBWA via ingestion and
direct contact.
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e Future resident exposure to groundwater (household use) via ingestion, inhalation, and
direct contact.

The baseline ecological risk assessment concluded that no unacceptable ecological exposures exist
and that final grading and capping will further protect ecological receptors from contaminated
media at the Site.

2.2.4 Response Action Summary

In 1998, the Valleycrest Landfill Site Group (VLSG) entered into an AOC with the USEPA to
address LFG migration and removal of buried containers.

A perimeter LFG collection system was installed, consisting of gas wells and header piping routed
to an enclosed flare where the gas was combusted. The RA includes replacing the perimeter system
with an interior system.

The buried container removal action consisted of removal of buried containers within Disposal
Areas 1 and 5 where geophysical anomalies were identified.

e Between November 1998 and July 2001 in Disposal Area 5:

- 26,986 container carcasses (due to the historical disposal practices, and the age of the
material, only drum carcasses were recovered) were removed and properly disposed
off Site

- 35,000 cy of impacted waste and soil encountered during the work was treated by
ex-situ vapor extraction

- Approximately 22,500 cy of treated material that passed Toxicity Characteristic
Leaching Procedure (TCLP) regulatory levels (40 CFR Part 261.24) was backfilled
on Site

- 12,518 cy of treated material that did not pass TCLP was disposed off Site
e Between February and December 2002 in Disposal Area 1:

- 15,622 container carcasses (as with Disposal Area 5, only carcasses were recovered)
were removed and properly disposed off Site

- More than 25,000 cy of impacted waste and soil encountered during the work was
treated by in-situ vapor extraction to meet TCLP

- 4,915 cy of material was disposed off Site

In total, 42,608 buried drum carcasses were removed from the Site and more than 65,000 cy of
impacted soil and waste material was successfully treated or properly disposed off Site.
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The response actions to be completed pursuant to the CD and SOW are:
Task 2:  Consolidation and capping of Site
1) Consolidation
2) Capping at former Disposal Areas 1, 2, and 5
3) Capping at former Disposal Area 3
4) Actions to address stormwater
Task 3:  Actions to address NAPL, LFG, and leachate contamination, as well as stormwater
1) Actions to address NAPL
2) Actions to collect, flare, and monitor LFG
3) Actions to collect and dispose of leachate

Task 4:  ICs, groundwater monitoring, and post-construction operation and maintenance

(O&M)

1) Access and proprietary controls
2) O&M

3) Groundwater monitoring

As stated above, the Original EC will be amended (Amended EC) to reflect the ROD remedy,
which includes restrictive covenants to restrict Site use and prevent interference with the remedy.

2.2.5 Cleanup Objectives

ROD Section 8.1 (Remedial Action Objectives) identified remedial action objectives for the seven
media of interest (i.e., the four contaminant sources of waste, NAPL, leachate, and LFG, and the
three affected media of OPBWA soil, groundwater, and ambient air), as reproduced in
Appendix C.

2.2.6  Substantive Use Restrictions ldentified in Decision Documents

As discussed above, the Original EC for the KAP restricts land use and access to groundwater and
allows for future development of the Site for recreational, commercial, or light industrial uses only,
consistent with the Valleycrest Reuse Framework.

The ROD contained the following use restriction statements (quoted):

» Institutional controls, including restrictive covenants to restrict site use and prevent
interference with the remedy.

* Because this remedy will result in hazardous substances, pollutants, or contaminants
remaining onsite above levels that allow for unlimited use and unrestricted exposure, a
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statutory review will be conducted within five years after initiation of the remedial action
to ensure that the remedy continues to provide adequate protection of human health and
the environment.

* An environmental covenant (ERC) is in place that restricts land use and access to
groundwater and allows for future development of the site property consistent with the
reuse framework. The ERC will require revision to allow public access should reuse of the
property occur.

*  Groundwater use will be restricted under the site in accordance with the ERC, with any
uses requiring advance EPA approval.

o The selected remedy leaves some of the contaminated materials in place at the Site, and
requires long-term land-use restrictions on portions of the Site. The Site will not be
available for unrestricted use and unlimited exposure at the completion of the remedial
action, and institutional controls will be required. However, there may be portions of the
Site that are suitable for development after completion of the remedial action.

Pursuant to CD Paragraph 25 (Land, Water, or Other Use Restrictions):

In submitting the ICIAP to EPA for review and approval in accordance with Section 6
(Deliverables) of the SOW, the Settling Work Parties shall propose and identify, by parcel number,
each Affected Property where implementation of the Remedial Action will require land, water, or
other resource use restrictions, and/or Institutional Controls. For each Affected Property, the
ICIAP shall include one or more of the following use restrictions as appropriate depending on the
location of the property, its proximity to contamination, or its use in implementing or monitoring
the Remedial Action:

a. Restrictions upon activities that could interfere with the Remedial Action
b. Restrictions on the use of contaminated groundwater
c. Restrictions on activities that could result in exposure to contaminants in surface and

subsurface soils and groundwater

d. Restrictions on the construction of new structures on the Site where such construction
activities could interfere with the Remedial Action or result in the mobilization of
contamination

All of the above restrictions apply to the KAP and City Lots 74626 and 74625.

Any structures that are built on the Site must consider the need for engineering controls to prevent
accumulation of explosive concentrations of LFG within the structures.

2.2.7 Current and Reasonably Anticipated Future Land Use

The KAP is a former sand and gravel quarry and closed landfill owned by Keystone. It is zoned
industrial but is currently inactive.
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City Lot 74626 is an inactive former industrial plating and auto recycling facility.
City Lot 74625 is a vacant former residential property.

The Site is located in an area of mixed urban, commercial, industrial, and residential development,
and various environmentally impacted properties unrelated to the Site.

The RI/FS evaluated both current and future use of groundwater in the Site area. In the vicinity of
the Site, the City provides potable water. There is no current or predicted future use of groundwater
within the area of the groundwater plume and any installation of potable-use water wells requires
a permit from Public Health Dayton & Montgomery County (PHDMC). Therefore, reasonable
future uses for groundwater at the Site are limited to those related to investigation, monitoring, or
remediation, as outlined in the Original EC.

23 Property Information and IC Stakeholder Contacts

2.3.1 Parcel Ownership/Occupancy Information

As discussed in Section 2.1, most of the Site consists of the KAP owned by Keystone. In 2006, the
SWPs entered into a settlement agreement with Keystone, under which the SWPs obtained certain
property rights to the KAP (copy provided in Appendix D).

In 2011, the Secretary of State for the State of Ohio cancelled the Articles of Incorporation for
Keystone due to, among other things, the company’s failure to pay certain taxes within the time
period prescribed by law. Based upon a search conducted by the SWPs, there are no known
surviving officers or directors who may act on behalf of Keystone and there are no known
corporate successors to Keystone.

The remaining portions of the Site, pending RA construction completion, include:

» City Lot 74626 (Parcel ID R72-16704-0016) at 115 Valleycrest Drive owned by Linda A.
Young at 4139 Schwinn Drive, Dayton, OH 45404; and

» City Lot 74625 (Parcel ID R72-16704-0015) at 119 Valleycrest Drive owned by de
maximis, inc. at 450 Montbrook Lane, Knoxville, TN 37919.

2.3.2  Property Interest and Resource Ownership

The KAP is bifurcated by Valleycrest Drive, and the plat of survey (see Figure 2) states for the
Valleycrest Drive right-of-way (ROW), 49.5° Roadway Dedicated on the Plat of Cooper Farm as
Recorded in Plat Book A, Page 282 for the ‘Use and Benefit of the Owners of the Lands Abutting
on Said Roadway, their Heirs and Assigns’.

There are no other known recorded real property interests, easements, liens, or resource interests
in the property that may affect ICs.
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2.3.3 Responsible Parties and Other Stakeholders

Contact information for the SWPs is:

Settling Work Parties
de maximis, inc.

c/o: Mr. Mike Samples
Project Coordinator
450 Montbrook Lane
Knoxville, TN 27919
865-691-5052
mikes@demaximis.com

2.3.4 Government Contacts

Government contacts include:

USEPA Region 5

c/o: Mr. Dion Novak
Remedial Project Manager
77 West Jackson Blvd.
Chicago, IL 60604
312-886-4737
Novak.dion@epa.gov

Ohio Environmental Protection Agency
Southwest District Office

Division of Environmental Response and Revitalization

c/o: Mr. Scott Glum

Site Coordinator

401 East Fifth Street
Dayton, OH 45402-2911
(937) 285-6065
scott.glum(@epa.ohio.gov

City of Dayton

101 W 3rd Street
Dayton, OH 45402
(937) 333-3333

City of Riverside

5200 Springfield Street, Suite 100
Riverside, OH 45431

(937) 233-1801

Montgomery County Commissioners
451 W 3rd Street
Dayton, OH 45422
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2.3.5 Other Stakeholders

Other stakeholder contacts include:

Valleycrest Neighbors and Concerned Citizens (VNCC)
2321 Brookdale Drive

Springfield Ohio 45502

(937) 671-5818

Old North Dayton Neighborhood Association (ONDNA)
c/o Evans Bakery

700 Troy Street

Dayton Ohio 45404

(937) 228-4151

24 Accurate Mapping of Residual Contamination, IC Boundaries, and Other Site
Features

Figure 2 (Site Layout) presents:
e The spatial extent of all areas of residual contamination as described in the CD
e The KAP and its City lot numbers

e Affected Property Owned by Settling Parties (City Lot 74626; owner has not yet executed
the CD)

e Affected Property Owned by Non-Settling Parties (City Lot 74625)

e The spatial extent of engineering controls (e.g., landfill cap, LFG and leachate facilities,
stormwater features, and Site fence)

e The location of Valleycrest Drive (to be reopened), where the ROW includes a buried
watermain and overhead power lines

e The Site entrance at 950 Brandt Pike
3.0 Key Elements for all Planned/Implemented ICs

3.1 General Elements

The USEPA’s 2012 ICIAP guidance divides ICs into four categories.
e Proprietary controls
e Governmental controls

e Enforcement and permit tools with IC components

TRO881 Valleycrest ICIAP 11 April 2021




¢ Informational devices
The main type of IC to be implemented for the Site is proprietary control through EC.
The entity responsible for IC implementation, monitoring, reporting, and enforcement is the SWPs.

The Original EC was filed with the MCR on October 24, 2007. Following ICIAP approval by the
USEPA, the SWPs are to execute the EC Amendment and file it with the MCR.

The substantive use restrictions will be those identified in CD Paragraph 25 as discussed in
Section 2.2.6.

A legal description and plat of survey for the KAP is discussed in Section 3.2.1.1.
ECs established for the Site are expected to be long term.

No potential barriers to IC implementation have been identified.
3.2 Elements Specific to Instrument Category

3.2.1 Proprietary Controls

The Original EC between Keystone (Owner), the VLSG (Holder), and the Ohio EPA applied the
following activity and use limitations:

A. No water wells, for potable use, may be installed on any part of the Property. In no
event shall any groundwater located at or underlying any part of the Property be used
for any purpose, potable or otherwise, except for groundwater remediation, monitoring,
or investigation.

B. The Property shall not be used for residential activities.

The Property shall not be used for any purposes inconsistent with the commercial/retail,
light industrial, recreational and other uses specified in the Reuse Framework, or in any
manner that would interfere with investigation, monitoring, or remediation.

The Original EC requires submittal to the Ohio EPA annually in the June Monthly Progress Report
(MPR) verification that the limitations remain in place and are in compliance with the Original
EC.

CD Section VIII (Property Requirements) requires the SWPs to take actions per the following
paragraphs:

20: Actions Pertaining to the Keystone Affected Properties
21: Affected Properties Owned by Settling Parties

22: Affected Properties Owned by Non-Settling Parties
24: Access Requirements

25: Land, Water, or Other Use Restrictions
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The requirements of CD Paragraphs 20 to 24 are summarized below. The requirements of CD
Paragraph 25 were discussed in Section 2.2.6.

3.2.1.1 CD Paragraph 20: Actions Pertaining to the KAP

CD Paragraph 20.a requires the SWPs to take the following actions for the KAP:

1.

Amendment of Environmental Covenant - the SWPs must obtain an amendment of the
Original EC (i.e., Amended EC), using the form provided in CD Appendix F to:

1. Limit the use of the KAP to include all of the restrictions set forth in CD
Paragraph 25 (Land, Water, or Other Use Restrictions) that are included within
the ICIAP.

il. Provide access to the USEPA and its representatives.

iii. Grant the USEPA the right to seek judicial enforcement of the Amended EC
against Keystone and all future owners or transferees of the KAP.

The draft EC Amendment and attachments provided in CD Appendix F have been
revised in redline and are provided in Appendix E of this ICIAP including:

e Attachment A Legal Description of Property. The survey and legal description
of the KAP prepared in March 2019 (certified by an Ohio-
licensed surveyor) is included.

e Attachment B Original EC.
e Attachment C Notice Upon Conveyance of Site or Any Portion Thereof.

Subordination of Third Party Interests - the SWPs shall complete a title commitment
for the KAP to determine whether a third party has an interest that would limit or impair
the USEPA’s rights under the Amended EC. This was completed as provided in
Appendix F of this ICIAP. No interests were identified that would limit or impair the
USEPA’s rights.

Survey of KAP - the SWPs shall complete an updated survey of the KAP if deemed by
the USEPA to be necessary. This was completed as discussed above.

Safeguarding the KAP - the SWPs shall repair and maintain fencing and take all other
actions necessary to prevent vandals or unauthorized personnel from entering the KAP.
The results of this work are reported in the SWPs” MPRs to the USEPA.

CD Paragraph 20.b (Transfer of Keystone Affected Property to Third-Party) requires the SWPs to
take the following actions in the event of a desire by the SWPs to direct Keystone to transfer a fee
simple interest in parcels that make up the KAP:

1.

Propose to the USEPA the entity who is interested in becoming an owner of one or
more parcels (“New Site Owner”).
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After a 45-day opportunity for State of Ohio review and comment, the USEPA shall
issue a notice of approval/disapproval of the proposed New Site Owner.

Within 120 days of USEPA approval of the proposed New Site Owner, the SWPs shall
arrange for court appointment of a receiver to act on behalf of Keystone. A receiver
was appointed on November 22, 2019 as provided in Appendix G of this ICIAP.

3.2.1.2 CD Paragraph 21: Affected Properties Owned by Settling Parties

CD Paragraph 21 requires each Settling Party that owns an Affected Property (“Owner SD”) to
take the following actions (e.g., for City Lot 74626; owner has not yet executed the CD):

a.

Provide access to the USEPA and SWPs and their representatives, and refrain from
using the Affected Property in any manner that will pose an unacceptable risk or
interfere with the remedy.

Execute and record an EC.

Within 30 days of the CD Effective Date (October 30, 2018), submit for USEPA
approval a notice to be filed regarding its Affected Property in the appropriate land
records. The notice shall be recorded within 10 days of the USEPA’s approval.

Not transfer its Affected Property unless and until two requirements have been met,
including providing the USEPA with a consent agreement substantially identical in
form to the agreement provided in CD Appendix G, which is reproduced in
Appendix H of this ICIAP.

Prior to transferring the Affected Property, notify the proposed transferee that the
USEPA has selected a remedy regarding the Site and that the CD has been entered into,
and notify the USEPA of the proposed transferee.

In the event of any transfer of the Affected Property, the Owner SD shall continue to
comply with its obligations under this paragraph, unless the USA otherwise consents
in writing.

3.2.1.3 CD Paragraph 22: Affected Properties Owned by Non-Settling Parties

CD Paragraph 22 requires the SWPs to take the following actions for any Affected Property owned
by any Non-Settling Party other than Keystone (e.g., for City Lot 74625):

a.

Use best efforts to secure from the Non-Settling Party an agreement to provide access
to the USEPA and SWPs and their representatives, and refrain from using the Affected
Property in any manner that will pose an unacceptable risk or interfere with the remedy.

Use best efforts to secure the Non-Settling Party’s cooperation in executing and
recording an EC.
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3.2.1.4 CD Paragraph 24: Access Requirements

CD Paragraph 24 requires the SWPs, in submitting the ICIAP for USEPA approval, to propose
and identify, by parcel number, each Affected Property where implementation of the RA will
require access for the following activities:

a. Monitoring the work

b. Verifying any data or information submitted to the USA

c. Conducting investigations regarding contamination at or near the Site

d. Obtaining samples

e. Assessing the need for, planning, or implementing additional response actions at or

near the Site

f. Assessing implementation of quality assurance and quality control practices as defined
in the approved construction quality assurance quality control plan as provided in the
SOW

g. Implementing the work pursuant to the conditions set forth in Paragraph 76 (Work
Takeover)

h. Inspecting and copying records, operating logs, contracts, or other documents

maintained or generated by the SWPs or their agents
1. Assessing Settling Parties’ compliance with the CD

] Determining whether the Affected Property is being used in a manner that is prohibited
or restricted under the CD

k. Implementing, monitoring, maintaining, reporting on, and enforcing any ICs.
The above 11 uses are captured in Paragraph 8 of the draft EC Amendment.

The following access requirements are anticipated.

Affected Property Nature of Work

Various Various Remedial construction and
(14 parcels) (16 lots) O&M
Affected Property Owned by 74626 Remedial construction and
Settling Party (owner has not yet O&M
executed the CD)
Affected Property Owned by 74625 Remedial construction and
Non-Settling Party 0&M
OPBWA - Sherriff-Goslin 74637 Remedial construction
Roofing
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Affected Property Nature of Work

OPBWA - Greater Dayton 79198 Remedial construction
Premier Management
Various TBD Various TBD  Various Monitoring well or LFG
TBD probe installation,
monitoring,
decommissioning

3.2.2 Government Controls

The Original EC was established under the Ohio Uniform Environmental Covenants Act, Ohio
Revised Code (ORC) §5301.80 to 5301.92. The CD requires that the same sections of the ORC be
used to amend the Original EC and to execute and record any ECs for Affected Properties owned
by Settling Parties and Non-Settling Parties.

As discussed above, installation of potable-use water wells requires a permit from PHDMC. Ohio
Administrative Code 3701-28-07 Table 1 Row 23 states that a water source must be located at
least 1,000 feet from a landfill.

As shown on Figure 2, conveyance piping for stormwater, leachate, and LFG will pass through
the Valleycrest Drive ROW. Those features will need to be recorded with the City to enable them
to be identified during any One-Call utility clearances.

3.2.3 Enforcement and Permit Tools with IC Components

The CD was issued on October 30, 2018 (Civil Action No. 3:18-cv-00054) by the United States
District Court for the Southern District of Ohio, Western Division. The parties bound by the CD
are the SWPs as identified in CD Appendix D which consist of:

e Bridgestone Americas Tire Operations, LLC
e C(Cargill, Inc.

e Flowserve Corporation

o Kelsey-Hayes Company

e NCR Corporation

e Northrop Grumman Systems Corporation

e Waste Management of Ohio, Inc.

CD Section VIII (Property Requirements) provides specific requirements for the Site.

3.2.4 Informational Devices

Informational devices currently planned include continuation of the warning signage on the Site
fence. Per Amended EC Paragraph 5.e., Fences and signs to secure the Property shall be
maintained until the written consent of the EPA is obtained to modify such features.
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In the event that Site use changes, then the need for additional information devices, and the
population to be addressed, will be reviewed.

3.3  IC Relationship Matrix

The USEPA’s 2012 ICIAP guidance recommends developing an IC relationship matrix in order
to illustrate the properties of each IC identified for a site, particularly at sites with layered ICs,
where there are different combinations of ICs to address contaminated media. However, because
the same use restrictions apply to all parcels of the Site (i.e., the KAP, Lot 74626, and Lot 74625),
an IC relationship matrix is not needed.

4.0 IC Maintenance Elements

IC maintenance activities, such as monitoring and reporting, typically help ensure that ICs are in
place and functioning as intended at a site so that response actions remain protective. Monitoring
and reporting activities can provide information and data that helps demonstrate a continued need
for ICs that have already been implemented (e.g., residual contamination continues to present
unacceptable risks) or a need for changes to existing, or development of new, IC instruments
(e.g., residual contamination has spread to additional areas requiring an expansion of existing
restrictions).

The SWPs are responsible for IC implementation, monitoring, reporting, and enforcement.
4.1 IC Assurance Monitoring

Events and activities to be monitored include changes in land use, property transfers, and breaches
to implemented ICs.

Routine (e.g., quarterly) Site inspections will be conducted to visually: (1) ensure that the
engineering controls selected and implemented remain intact and undamaged; (2) verify that the
use of the property has conformed to any applicable use restrictions; and (3) determine whether
any potential IC deficiencies have been identified and are being addressed in a timely manner.

The status of all ECs will be verified with the MCR annually, to ensure that the IC instruments
remain in place, and to review any property transfers.

4.2 Reporting

Per Amended EC Paragraph 12.e), the Holder shall distribute a file-stamped and date-stamped
copy of the recorded EC to the USEPA, Ohio EPA, Montgomery County, and each person holding
a recorded interest in the Property.

Routine Reporting

The Original EC requires submittal annually in the June MPR verification that the limitations
remain in place and are in compliance with the EC. This will be continued through the MPRs
submitted to the USEPA. The results of the Site inspections will also be included.
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Non-Routine Reporting

Per Amended EC Paragraph 6, Neither Owner nor Holder (nor any member of the Holder) shall
transfer any interest in the Property or make proposed changes in the use of the Site, or make
applications for building permits for, or proposals for any work in the Site without first providing
notice to EPA and obtaining any approvals or consents thereto which are required under
Sections V (General Provisions), VI (Performance of Work), VII (Remedy Review), VIII (Property
Requirements), XIII (Notices and Submissions) or Appendix B (Statement of Work) of the Consent
Decree.

Per Amended EC Paragraph 11, any future changes to the Amended EC shall be recorded in the
Office of the MCR.

5.0 IC Enforcement Elements

Per Original EC Paragraph 7 (Compliance Enforcement), Compliance with this Environmental
Covenant may be enforced pursuant to ORC 5301.91 or other applicable law. Failure to timely
enforce compliance with this Environmental Covenant or the activity and use limitations contained
herein by any party shall not bar subsequent enforcement by such party and shall not be deemed
a waiver of the party’s right to take action to enforce any non-compliance. Nothing in this
Environmental Covenant shall restrict the Director of Ohio EPA and the Administrator of U.S.
EPA from exercising any authority under applicable law.

The Amended EC will grant the USEPA the right to seek judicial enforcement of the Amended
EC against Keystone and all future owners or transferees of the KAP.

ECs executed for Affected Properties owned by Settling Parties shall grant the right to enforce the
use restrictions set forth in CD Paragraph 25 that are included within this ICIAP. The SWPs shall
use best efforts to obtain the same right in any EC executed for Affected Properties owned by Non-
Settling Parties.

6.0 IC Modification and Termination Elements

This ICIAP plans long-term ECs only for properties on which waste remains in place.

Per Amended EC Paragraph 11 (Amendments Early Termination), Amendments Early
Termination. This Amended Environmental Covenant may be amended or terminated by [Settling
Work Parties shall insert procedures that comply with ORC §5301.90]. Any future changes to this
Amended Environmental Covenant shall be recorded in the Office of the Recorder of Montgomery
County, Ohio. Upon transfer of all or any portion of the Property, Owner waives any rights that it
might otherwise have under Section § 5301.90 of the ORC to withhold its consent to any
amendments, modifications, or termination of this Amended Environmental Covenant, to t<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>